



# CORAL GABLES




## EDEN Project Update

February 12, 2008

# EDEN Project Overview

- On December 16, 2003 the City Commission authorized the City Manager to negotiate with EDEN Systems Inc. to purchase an Enterprise Resource Planning (ERP) software system. The contract was signed in August, 2004.
- The implementation of this system was scheduled in two (2) phases.
  - Phase 1: Site-fit Analysis (9/04-11/05), approximately 15 months.
  - Phase 2: Configuration and Installation (12/05-1/09) approximately 3 years.

# EDEN Project Overview



# EDEN Project Overview

- The purpose of this system is to make available the technology to enable the City to provide enhanced government services to its residents.
- This comprehensive software and services package is a full suite of financial products, including general ledger, accounts payable, accounts receivable, budgeting, inventory, bid and quote management, contract management and Web extensions applications. In addition, it includes payroll software, applicant tracking, employee training, human resources, budgeting and Web extensions; as well as citizen service software that consists of parcel manager, permits and inspections, utility billing, licensing, special assessments, customer requests, and citizen Web extensions.

# Project Intent & Scope

## Intent

Modernize the city's business processes & technology infrastructure by replacing various legacy software programs with the EDEN System.

## Scope

Replace the out-dated software in the Building & Zoning, Finance, Human Resources and Procurement Departments.

Streamline business processes and develop work flows in EDEN for each department.

Convert data and information from pre-existing programs for use in EDEN.

Upgrade the City's technology infrastructure, redesign and re-engineer the data network and replace obsolete and aging equipment, servers and workstations.



# EDEN Project Cost

Original Cost*	\$918,155
Add-On Cost**	\$159,738
Sub Total	\$1,077,893
Anticipated Cost (Approx.)	\$50,000
Total	<b>\$1,127,893</b>

## **Yearly Software Maintenance Recurring Charges**

FY 2006/2007 \$55,773

FY 2007/2008 \$69,310

FY 2008/2009 \$120,000 approx.

\* The original cost contracted with Eden Systems, Inc. was a 25% discount on the list price calculated for a city the size of Coral Gables, representing savings of \$306,052

\*\* For acquiring extra customizations, additional modules, and training sessions.

# Capital Project Budget

\$2,000,000

EDEN SYSTEM	\$918,155
NETWORK INFRASTRUCTURE	\$746,919
SERVER REPLACEMENT (lease)	\$186,897
CLASS SYSTEM (Parks & Recreations )	<u>\$130,875</u>
Total	<b>\$1,982,846</b>

## **NOTE:**

Add-on costs (\$159,738) were paid from the IT Department's annual cost savings in FY 2006-07.

# EDEN Modules by Departments

Since June 27, 2006 twenty two (22) of the planned twenty-eight (28) EDEN modules have been installed and are currently in service with user departments.

Module Name	Users	Module Name	Users
General Ledger	All City Departments	Payroll	All City Departments
Accounts Payable	Finance	Budget Preparation	All City Departments
Purchasing	Finance	Position Budgeting	Human Resources, Finance
Requisitioning	All City Departments	Cashiering	Finance, B&Z, PW, Fire, Police
Project Accounting	Public Works	Parcels Manager	B&Z, Public Works, Fire, Historic
Contract Management	Finance, HR, Public Works	Permits & Inspections	B&Z, Public Works, Fire, Historic
Human Resources	Human Resources	Applicant Tracking	Human Resources, Police
Bid & Quote	All Departments	GASB34	Finance
Fixed Assets	Finance	Accounts Receivable	Finance
Employee Training	Human Resources	Business Licenses	Finance, B&Z, Public Works
Crystal Reports	All City Departments	State Package	All City Departments



# Module Implementations By Depts.

DEPARTMENTS																	Implemented?
Module Name	Automotive	Building & Zoning	City Attorney	City Clerk	City Manager	Development	Finance	Fire	Historical Resources	Human Resources	Information Tech.	Parking	Parks & Recreation	Planning	Police	Public Service	
General Ledger	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	YES
Accounts Payable							•										YES
Purchasing	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	YES
Requisitioning	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	YES
Project Accounting																•	YES
Contract Management							•			•						•	YES
Human Resources										•							YES
Bid & Quote	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	YES
Payroll	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	YES
Budget Preparation	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	YES
State Package	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	YES
Position Budgeting							•			•							YES
Cashiering		•					•	•							•	•	YES
Permits & Inspections		•						•								•	YES
Applicant Tracking										•					•		YES
GASB34							•										YES
Fixed Assets							•										YES
Parcel Manager							•										YES
Employee Training										•							YES
Accounts Receivable							•										YES
Crystal Reports	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	YES
Business Licenses							•									•	YES
Customer Requests	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	PENDING
Inventory Control	•						•	•			•	•			•	•	PENDING
Genesys IVR	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	PENDING
Special Assessments		•					•									•	PENDING
Web Extensions	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	PENDING
Utility Billing							•										PENDING

# EDEN Project Schedule


Module Name	Prior to 06/2007	Jun-06	Jul-06	Aug-06	Sep-06	Oct-06	Nov-06	Dec-06	Jan-07	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09
Accounts Payable	Live , 06/27/06	Go Live																															
General Ledger	Live , 06/27/06	Go Live																															
Purchasing	Live , 06/27/06	Go Live																															
Requisitioning	Live , 06/27/06	Go Live																															
State Package	Live 06/27/06	Go Live																															
Human Resources	Live, 09/29/06				Go Live																												
Project Accounting	Live, 10/27/06					Go Live																											
Contract Managment	Live, 10/27/06					Go Live																											
Bid & Quote	Live, 11/3/06						Go Live																										
Payroll	Live, 01/11/07							Go Live																									
Position Budgeting	Live, 02/09/07								Go Live																								
Budget Preparation	Live, 02/09/07								Go Live																								
Crystal Reports	Live, 3/30/07									Go Live																							
Parcel Manager	Live, 05/15/07										Go Live																						
Cashiering	Live, 05/2/07											Go Live																					
Permits & Insp.	Live, 05/25/07												Go Live																				
Applicant Tracking	Live, 06/07/07													Go Live																			
Employee Training	Live, 07/13/07														Go Live																		
Accounts Receivable	Live, 08/17/07															Go Live																	
GASB34	Live, 09/14/07																Go Live																
Fixed Assets	Live, 11/30/07																	Go Live															
Permits & Insp. (B&Z)	Live, 12/13/2007																		Go Live														
Business Licenses	Live, 11/02/07																				Go Live												
Genesys IVR	Scheduled, 03/26/08																					Go Live											
Inventory Control	Scheduled, 04/25/08																						Go Live										
Customer Requests	Scheduled, 04/04/08																							Go Live									
Special Assessments	Scheduled, 09/16/08																												Go Live				
Web Extensions	Scheduled, 12/16/08																															Go Live	
Utility Billing	Scheduled, 01/09																																Go Live

Legend


Go Live

Pending

### EDEN Tickets by Month



# EDEN Tickets By Departments



# WINGRATE REQUESTS

## FY 2004-2005

	WINGRATE REQUESTS - FY 2004							
Department	HW	APP	USER	ACS	NET	SYS	PROJ	Totals by Dept
Automotive								0
Building & Zoning	6	5	1	18			2	32
City Attorney's Office								0
City Clerk's Office								0
City Manager's Office								0
Development								0
Finance		1		11		1	4	17
Fire		1		1			1	3
Historical Resources								0
Human Resources		1		1			5	7
Information Technology							1	1
Mayor & Commissioners								0
Parking								0
Parks & Recreation								0
Planning								0
Police		1						1
Public Services								0
Public Works								0
<b>Totals by Category</b>	<b>6</b>	<b>9</b>	<b>1</b>	<b>31</b>	<b>0</b>	<b>1</b>	<b>13</b>	<b>61</b>

WINTEGRATE REQUESTS - FY 2005							
HW	APP	USER	ACS	NET	SYS	PROJ	Totals by Dept
	1		5				6
26	16	8	70		4	14	138
							0
							0
			1				1
							0
	8		11			2	21
			3				3
			3				3
1	3	1	6			5	16
							0
							0
	2						2
		2					2
			1				1
1	2		4				7
	2	1	1				4
1	1		4				6
29	35	12	109	0	4	21	210

# WINGRATE/EDEN REQUESTS

## FY 2004-2005

	WINGRATE REQUESTS - FY 2006								EDEN REQUESTS - FY 2006							
Department	HW	APP	USER	ACS	NET	SYS	PROJ	Totals by Dept	HW	APP	USER	ACS	NET	SYS	PROJ	Totals by Dept
Automotive								0				1				1
Building & Zoning	26	40	4	38		5	14	127				4				4
City Attorney's Office		1						1								0
City Clerk's Office				3				3				1				1
City Manager's Office				1				1			1				1	2
Development		1		1				2				1				1
Finance	2	5	1	8	1	2	8	27	1	9	2	22	4		3	41
Fire								0			3	3				6
Historical Resources				1				1								0
Human Resources		1		2			4	7	1	1	2	4			1	9
Information Technology								0				4				4
Mayor & Commissioners								0			1					1
Parking				2				2		1		2				3
Parks & Recreation			1	6				7			2	7			1	10
Planning								0		1		1				2
Police	2	3	1	4	1			11	1	6	12	17			4	40
Public Services				2	1			3			2	2				4
Public Works				2				2	1		2	10				13
<b>Totals by Category</b>	<b>30</b>	<b>51</b>	<b>7</b>	<b>70</b>	<b>3</b>	<b>7</b>	<b>26</b>	<b>194</b>	<b>4</b>	<b>18</b>	<b>27</b>	<b>79</b>	<b>4</b>	<b>0</b>	<b>10</b>	<b>142</b>
<b>Requests Still Open</b>											1				2	3

# WINGRATE/EDEN REQUESTS

## FY 2007

	WINGRATE REQUESTS - FY 2007								EDEN REQUESTS - FY 2007							
Department	HW	APP	USER	ACS	NET	SYS	PROJ	Totals by Dept	HW	APP	USER	ACS	NET	SYS	PROJ	Totals by Dept
Automotive				1				1			2		1			3
Building & Zoning	11	14		26		2	10	63	3	9	1	13			2	28
City Attorney's Office								0		1	1	2				4
City Clerk's Office	1						1	2		3	2	1				6
City Manager's Office				2			1	3	2	5	10	10			3	30
Development								0	1	4		1			2	8
Finance		3		3			7	13	2	36	18	22	2	1	7	88
Fire				1			1	2		7	1	12			3	23
Historical Resources				4				4		1	1	5	1		2	10
Human Resources				2			3	5		7	5	17			2	31
Information Technology				1				1		1		3			7	11
Mayor & Commissioners								0								0
Parking								0		1	4	9			1	15
Parks & Recreation				9				9		11	2	13			2	28
Planning								0		2	1	1				4
Police				15			3	18	3	30	22	87	1		8	151
Public Services								0	1	6	5	12			2	26
Public Works				1				1	2	13	11	16			6	48
<b>Totals by Category</b>	<b>12</b>	<b>17</b>	<b>0</b>	<b>65</b>	<b>0</b>	<b>2</b>	<b>26</b>	<b>122</b>	<b>14</b>	<b>137</b>	<b>86</b>	<b>224</b>	<b>5</b>	<b>1</b>	<b>47</b>	<b>514</b>
<b>Requests Still Open</b>									<b>2</b>	<b>1</b>		<b>1</b>			<b>2</b>	<b>6</b>

# WINGRATE/EDEN REQUESTS

## FY 2008

	WINGRATE REQUESTS - FY 2008 (1/28/08)								EDEN REQUESTS - FY 2008 (1/28/08)							
Department	HW	APP	USER	ACS	NET	SYS	PROJ	Totals by Dept	HW	APP	USER	ACS	NET	SYS	PROJ	Totals by Dept
Automotive								0		2						2
Building & Zoning	2	2		10			2	16	4	29	8	34	4		25	104
City Attorney's Office								0								0
City Clerk's Office								0		2						2
City Manager's Office								0		3	1	1				5
Development								0								0
Finance								0		4	1	7			2	14
Fire								0		3		3			2	8
Historical Resources								0		3	2				2	7
Human Resources								0		4		2			1	7
Information Technology								0				1				1
Mayor & Commissioners								0								0
Parking								0								0
Parks & Recreation								0		5	1	8				14
Planning								0								0
Police								0	1	7		5				13
Public Services								0		7	1	2	1			11
Public Works								0		2	1	4			1	8
<b>Totals by Category</b>	<b>2</b>	<b>2</b>	<b>0</b>	<b>10</b>	<b>0</b>	<b>0</b>	<b>2</b>	<b>16</b>	<b>5</b>	<b>71</b>	<b>15</b>	<b>67</b>	<b>5</b>	<b>0</b>	<b>33</b>	<b>196</b>
<b>Requests Still Open</b>									<b>3</b>	<b>19</b>	<b>7</b>	<b>9</b>			<b>14</b>	<b>52</b>




# Modules Implemented

Module Name	Go-Live Date
Accounts Payable	06/27/2006
Accounts Receivable	08/17/2007
Bid & Quote	11/03/2006
Budget Preparation	02/09/2007
Cashiering	05/02/2007
Contract Management	10/27/2006
Fixed Assets	11/30/2007
GASB34	09/14/2007
General Ledger	06/27/2006
Project Accounting	10/27/2006
Purchasing	06/27/2006
Requisitioning	06/27/2006
State Package	06/27/2006
Applicant Tracking	06/07/2007
Employee Training	07/13/2007
Human Resources	09/29/2007
Payroll	01/11/2007
Position Budgeting	02/09/2007
Business Licenses	11/02/2007
Crystal Reports	03/30/2007
Parcel Manager	05/15/2007
Permits & Inspections	05/25/2007

# Pending Items

Module Name	Disposition
Applicant Tracking	Automatic Email responses to applicants. IT has acquired the output module and it will be implemented by the 2 <sup>nd</sup> quarter.
Bid & Quote	Web enabling of Module. The Eden's web extensions are to be implemented starting this quarter.
Budget Preparation	End users not familiar enough with product and request more training.
Business Licenses	Link between Business Licenses and Permit Modules. This customization request has been submitted to Eden and they will completed by this quarter.
Cashiering	Custom reports are required, additional auto-notifications are requested, and credit card acceptance requires activation. IT is developing the custom reports and working with Eden to configure the auto-notifications. Additionally, IT and Finance are working with the Eden approved vendor to activate the Credit Card acceptance feature.
Employee Training	Additional user training is requested. The IT Department will coordinate remote and local training for the users.
Human Resources	Custom reports are required. IT will develop the custom reports for the end users.
Parcel Manager	Data discrepancy between City and County. The IT Department will work with Eden and Dade County to resolve this issue.
Payroll	Custom features and reports are required. This customization request has been submitted to Eden and they will be completed by this quarter.
Permits & Inspections	Custom reports are required, additional auto-notifications are requested (Board of Architect and Concurrency) , fee calculation to be finalized, bond refunds to be finalized (Board of Adjustments), application performance issues for mobile users (Inspectors and Code Enforcement), data entry process requires review (Concurrency and Certificate of Use).
Position Budgeting	Additional user training is requested. The IT Department will coordinate remote and local training for the users.

# Project Completion



# Modules to be Implemented

The remaining six (6) modules are scheduled to go live within the next twelve (12) months bringing the total number of deployed modules up to 28.

<b>Module</b>	<b>Scheduled Live Date</b>
<b>Web Extensions</b>	December 16, 2008
<b>Genesys IVR (interactive voice response)</b>	March 26, 2008
<b>Customer Requests</b>	April 4, 2008
<b>Inventory Control</b>	April 22, 2008
<b>Special Assessments</b>	September 16, 2008
<b>Utility Billing</b>	January 2009



*The City Beautiful*