

**PUBLIC SAFETY BUILDING- CHANGE ORDER SCHEDULE OF VALUES**

APRIL , 2020

ITEM	CHANGE ORDERS	COSTS
1	CHANGE ORDERS RESULTING FROM RESPONSES TO CONTRACTOR RFI'S GENERATING ADDITIONAL COSTS	194,950.00
2	SITE DRAINAGE REVISIONS FROM ORIGINAL DESIGN TO INCORPORATE DRAINAGE FOR FUTURE PARKING GARAGE 7	72,550.00
3	IT/ELECTRICAL CHANGES TO EVIDENCE ROOM	80,614.00
4	FIRE DEPT FIRE ALRM PERMIT REVIEW ADDITIONAL REQUESTS	44,038.00
5	HARDSCAPE/PLAZA PLANS SCOPE OF WORK (DRAINAGE, PLAZA, LANDSCAPING, IRRIGATION, SIDEWALK, PAVERS, SITE FURNITURE, SITE LIGHTING, FLAG POLES, ETC.)	600,000.00
6	POLICE DEPARTMENT REQUESTED CHANGES (AT LOCKER RMS & BAG & TAG AREAS)	28,635.00
7	UPS SYSTEM CHANGES TO INCREASE BACKUP POWER REDUNDANCY	100,000.00
8	REVISIONS TO THE HOLDING CELL DOORS AND FRAMES	50,000.00
9	INTERIOR DESIGN RELATED REVISIONS TO ARCHITECTURAL, ELECTRICAL, PHONE, DATA PLANS	200,000.00
10	<b>CHANGE ORDER TOTAL</b>	<b>1,370,787.00</b>