

CITY OF CORAL GABLES, FLORIDA

RESOLUTION _____

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE “KERDYK TENNIS CENTER BUILDING RENOVATIONS PROJECT” CONTRACT IFB 2017.12.VF WITH AZULEJO GENERAL CONTRACTOR, INC., PURSUANT TO SECTION 2-764(B), APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS, IN THE AMOUNT OF \$85,000 FOR ADDITIVE ALTERNATE # 2 FOR ENTRY WORK.

WHEREAS, on February 27, 2018, Resolution No. 2018-78 was approved and a contract for the renovations of Kerdyk Tennis Center with Azulejo, Inc; and

WHEREAS, it was determined the Additive Alternate work would greatly enhance the entrance to the remodeled building; and

WHEREAS, this change order involves the total removal of the entry steps and planters and replaced with an expanded entry plaza and planters, new accessible ramp from the parking area, new flagpoles and a courtyard next to the Pro Shop lobby; and

WHEREAS, the City is seeking ratification of the work already performed to complete the project.

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. The foregoing “Whereas” clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission approved the change order in the amount of \$284,274 for this project, pursuant to Section 2-764(b) of the City’s Procurement Code.

Section 3. That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS THIRTEENTH DAY OF NOVEMBER 2018.

(Moved by _____, Seconded by _____)
(Passed 0/0 vote)

RAUL VALDES-FAULI
MAYOR

ATTEST:

WALTER FOEMAN
CITY CLERK

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

MIRIAM SOLER RAMOS
CITY ATTORNEY