



ORIGINAL

**SOUTH FLORIDA WATER MANAGEMENT DISTRICT
AMENDMENT**

OT050646-A02

AMENDMENT NO. 02

TO AGREEMENT NO. OT050646

BETWEEN THE

SOUTH FLORIDA WATER MANAGEMENT DISTRICT

AND

CITY OF CORAL GABLES

RECEIVED

FEB 22 2008

PUBLIC WORKS DEPT.

This AMENDMENT NO. 02, entered into on _____, to that AGREEMENT dated February 11, 2005, and as amended on March 02, 2007, between "the Parties," the South Florida Water Management District (**DISTRICT**), and City of Coral Gables (**CITY**).

WITNESSETH THAT:

WHEREAS, the AGREEMENT may be amended with the prior written approval of the parties; and

WHEREAS, the parties wish to amend the AGREEMENT in order to extend the period of performance, amend the Payment and Deliverable Schedule, and amend the Statement of Work;

NOW THEREFORE, the DISTRICT and the CITY, in consideration of the mutual benefits flowing from each to the other, do hereby agree as follows:

1. The term of the AGREEMENT is hereby extended by Thirteen (13) Months and the expiration date, as amended, is March 10, 2009. Regardless of the actual date of execution, this AMENDMENT NO. 02 shall be effective as of February 10, 2008.
2. The Payment and Deliverable Schedule, Exhibit "B1", is hereby deleted in its entirety and replaced by Exhibit "B2", attached hereto and made a part of this AGREEMENT.



SOUTH FLORIDA WATER MANAGEMENT DISTRICT AMENDMENT

3. The Statement of Work, Exhibit "A", Article 3.0 – SCOPE OF WORK, first paragraph is hereby deleted and replaced by Exhibit "A1", attached hereto and made a part of this **AGREEMENT**.
4. This **AMENDMENT NO. 02** shall be at no additional cost to the **DISTRICT**.
5. All other terms and conditions of the **AGREEMENT**, as amended, remain unchanged.

IN WITNESS WHEREOF, the parties or their duly authorized representatives hereby execute this **AMENDMENT NO. 02** on the date first written above.

SOUTH FLORIDA WATER MANAGEMENT DISTRICT

By: _____
Frank Hayden, Procurement Director

SFWMD PROCUREMENT APPROVER

By: _____

Date: _____

CITY OF CORAL GABLES

By: _____

Title: _____

EXHIBIT "A1"

STATEMENT OF WORK CITY OF CORAL GABLES STORMWATER DRAINAGE SYSTEM IMPROVEMENTS

3.0 SCOPE OF WORK

The project consists of the construction of 35 local drainage systems at the locations described on the following list (strikethrough and red words are to be removed; underlined and blue words are to be inserted):

<u>STREET</u>	<u>LOCATION</u>
CATALINA PLACE	BETWEEN CORTEZ AND SANTIAGO
ANGELO AVENUE	BETWEEN CORTEZ AND SANTIAGO
TRASCORO AVENUE	BETWEEN CORTEZ AND SANTIAGO
MIRACLE MILE/LE JEUNE RD.	N.W. CORNER (CRUSHED LINE)
CALBIRA AVENUE	BETWEEN BANOS AND TOLEDO
TENDILLA AVENUE	BETWEEN BANOS AND TOLEDO
RODERIGO AVENUE	BETWEEN DURANGO AND TOLEDO
ANDRES AVENUE	BETWEEN DURANGO AND TOLEDO
ALGARINGO AVENUE	BETWEEN DURANGO AND TOLEDO
ESCOBAR AVENUE	BETWEEN DURANGO AND TOLEDO
MENDAVIA AVENUE	1300 AND 1400 BLOCKS
ALEGRIANO AVENUE	1300 AND 1400 BLOCKS
TRIONFO STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
MAYA AVENUE	FROM LE JEUNE RD. TO SAN VICENTE
CORSICA STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
GRATIAN STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
MENTONE STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
PALLAZZO STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
LEONARDO STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
CAPILLA STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
TALAVERA STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
PORTILLO STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
BARQUERA STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
CAMARIN STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
TORDERA STREET	BETWEEN S. ALHAMBRA CIRCLE AND SUNSET DR.
SOLANO PRADO & BALADA	AT INTERSECTION (System reconstruction)
COUNTRY CLUB PRADO	BETWEEN TAMiami TRAIL AND CORAL WAY
PERUGIA AVENUE	BETWEEN LE JEUNE RD. AND MAGGIORE STREET
MADRUGA AVENUE	BETWEEN MAYNADA STREET AND MARIPOSA
PRADO BOULEVARD	BETWEEN COCOPLUM ROAD AND BRIDGE
SUNRISE AVENUE	AT INTERSECTION OF SUNRISE COURT
CORUNA AVENUE	CUL-DE-SAC
LEUCADENDRA DRIVE	AT SOUTHWEST OF TENNIS COURT PARK
CASTLE AVENUE	1100 AND 1200 BLOCK
COTORRO AVENUE	1000 BLOCK
DURANGO STREET	UNIVERSITY DR AND RIVIERA DRIVE
CAMPAMENTO AVENUE	1300 BLOCK

<u>MINDELLO STREET & VIZNAR AVENUE</u>	<u>AT INTERSECTION</u>
<u>MONSERRATE ST & SAN ANTONIO AVE</u>	<u>AT INTERSECTION</u>
<u>PISANO AVENUE</u>	<u>900 BLOCK</u>
<u>PINE BAY ESTATES</u>	<u>BETWEEN SW 116 ST AND SW 119 ST</u>
<u>VISTALMAR STREET</u>	<u>7400 BLOCK</u>
<u>GRANADA BOULEVARD</u>	<u>2100 BLOCK AND 3300 BLOCK</u>
<u>CAMPANA AVENUE</u>	<u>300 BLOCK</u>
<u>ASTURIA AVENUE</u>	<u>1000 BLOCK</u>
<u>KERWOOD COURT</u>	<u>9400 BLOCK</u>

THE NEW LOCATIONS ARE THE LAST ELEVEN (11) ON THIS LIST.

EXHIBIT "B 2"
PAYMENT AND DELIVERABLES SCHEDULE
(REVISED)

Total payment by the District to the City shall not exceed the amount of **\$500,000.00**. All invoices shall be accompanied by adequate documentation to support actual expenditures incurred by the City within the not-to-exceed amounts specified below in accordance with Article 3 of the Agreement. Payment by the District is further subject to receipt of quarterly progress reports and financial statements from the City with documentation to demonstrate completion of each project task in accordance with Exhibit "A" Statement of Work requirements. The City is responsible for reviewing and approving deliverables to ensure that project objectives are met. The City is also responsible for project management, budget management and quality control.

Task	Deliverable	Due Date*	DISTRICT** Not-to-Exceed Payment
Task 1: Engineering Design and Permitting	Summary Report, including surveys, 100% engineering design plans, cost estimates and other information described in task number 1.	No later than May 31, 2008	\$75,000
Task 2: Preparation of Bid Documents and Specifications	Summary Report of bid documents and specifications including submittal of the information described in task number 2.	No later than August 31, 2008	\$10,000
Task 3: Construction, Construction Monitoring and Reporting	Work documents and information described in task number 3.	September 1, 2008 thru December 31, 2008	\$365,000
Task 4: Construction Certification	Final certification and as-built drawings upon completion of construction and an Operations and Maintenance Plan	No later than March 31, 2009	\$50,000
Not-to-Exceed Total Payment			\$500,000.00

* All dates are referenced from the date of execution of contract amendment 1.

** The District shall only be obligated to pay for documented actual expenditures within the not-to-exceed amounts specified above. In the event actual expenditures by the City are less than the not-to-exceed for a particular task, the City shall have the right to apply the unexpended balance towards a subsequent task. The City shall provide written notice of its decision to exercise this right. In no event shall the District's total obligation exceed \$500,000.00 as specified above. The total estimated cost of this project is \$1,000,000