

**H. GEORGE FINK STUDIO RESTORATION PROJECT- CHANGE ORDERS
(JANUARY 25, 2022 CITY COMMISSION MEETING)**

ITEM	CHANGE ORDERS	COSTS
1	RECONSTRUCTION OF EXISTING EXTERIOR WINDOW OPENINGS FOUND AFTER EXISTING WALL CONDITIONS WERE UNCOVERED.	6,167.08
2	REVISIONS TO ELECTRICAL AND FIRE ALARM SYSTEM AS PER AUTHORITY HAVING JURISDICTION.	11,826.00
3	REPAIRS TO EXISTING FLOOR SLAB TO CONFORM TO PROPOSED FLOORING SYSTEMS.	8,624.29
4	REPAIRS AND PAINTING OF ADJACENT RESTAURANT EXTERIOR WALL PREVIOUSLY COVERED WITH VEGETATION.	3,831.32
5	PAINTING OF EXPOSED AIR CONDITIONING DUCTWORK. DESIGN INTENT WAS TO LEAVE THEM GALVANIZED BUT DUE TO AESTHETIC REASONS THEY NEEDED TO BE PAINTED.	2,298.53
6	REVISION TO BUILDING SEWER CONNECTION RESULTING FROM INACCURATE AS BUILT EXISTING CONDITIONS.	13,266.27
7	VARIOUS STRUCTURAL CHANGES THAT NEED TO BE MADE RESULTING AFTER EXISTING FINISHES WERE REMOVED AND THE STRUCTURE EXPOSED.	13,986.51
	CHANGE ORDER TOTAL	60,000.00