

CITY OF CORAL GABLES, FLORIDA

RESOLUTION 2025-

A RESOLUTION AUTHORIZING A CONTRACT MODIFICATION TO FG CONSTRUCTION, LLC. CONTRACT NO. 20681 MEDIAN IMPROVEMENTS – PONCE DE LEON – PHASE 3, PURSUANT TO SECTION 2-764 (B) APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS, IN THE AMOUNT OF \$500,000 TO ALLOW FOR ADDITIONAL FUNDS NECESSARY TO ADDRESS ANY FUTURE NEEDS TO COMPLETE THE PROJECT OR IN AN AMOUNT NOT TO EXCEED THE AVAILABLE BUDGET.

WHEREAS, FG Construction, LLC. was awarded Contract No. 20681 for the Median Improvements – Ponce de Leon – Ponce Phase 3 project on June 18, 2025; and

WHEREAS, this contract modification is necessary to ensure the contract capacity is in place to accommodate unforeseen items allowing the timely completion of this project; and

WHEREAS, it is in the city's best interest to increase the spending authority from the initial amount of \$5,097,350.39 on the existing contract in the estimated amount of \$500,000 for the remaining terms of the contract or in an amount not to exceed the available budget.

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

SECTION 1. That the foregoing “Whereas” clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

SECTION 2. That the City Commission authorize a contract modification in the estimated amount of \$500,000 for the remaining terms of the contract or in an amount not to exceed the available budget for work performed under the contract, pursuant to Section 2-764(b) of the City's Procurement Code.

SECTION 3. That this Resolution shall become effective upon the date of its passage and adoption herein.

PASSED AND ADOPTED THIS ____ DAY OF NOVEMBER , A.D., 2025.
(Moved: ____ / Seconded: ____)
(Yeas:)
(Unanimous:)
(Non-Agenda Item)

APPROVED:

VINCE LAGO
MAYOR

ATTEST:

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

BILLY Y. URQUIA
CITY CLERK

CRISTINA M. SUAREZ
CITY ATTORNEY