



City of Coral Gables
CITY COMMISSION MEETING
November 18, 2025

ITEM TITLE:

Resolution authorizing a contract modification to FG Construction, LLC. Contract no. 20681 Median Improvements – Ponce de Leon – Phase 3 project, pursuant to Section 2-764 (b) Approval of Change Orders and Contract Modifications, in the amount of \$500,000 to cover unforeseen items.

BRIEF HISTORY:

On June 18, 2025, FG Construction, LLC. was awarded Contract No. 20681 Median Improvements – Ponce de Leon – Phase 3 project. This contract modification will ensure unforeseen items are addressed, allowing the timely completion of this project.

Under Section 2-764 of the Procurement Code entitled “Approval of Change Orders and Contract Modifications,” the spending authority shall be modified from the initial amount of \$5,097,350.39 in the amount of \$500,000 to allow for additional funds necessary to address any future needs to complete the project or in an amount not to exceed the available budget.

ATTACHMENT(S):

1. Resolution

FINANCIAL INFORMATION:

No.	Amount	Account No.	Source of Funds
1.	\$500,000	310-1604-541-6350	Street Resurfacing General Capital Improvements Fund
Total:	\$500,000		

Fiscal Impact:

The necessary intersection improvement minimizes emergency repairs in the event of a hurricane.

BUSINESS IMPACT:

None.