



Legislation Details (With Text)

File #:	20-1303	Version:	1	Name:	Cocoplum FM PS Contingency
Type:	Resolution	Status:		Status:	Adopted
File created:	4/6/2020	In control:		In control:	City Commission
On agenda:	4/21/2020	Final action:		Final action:	4/21/2020
Enactment date:	4/21/2020	Enactment #:		Enactment #:	2020-83

Title: A Resolution authorizing an increase to Purchase Order No. 018293 for the Cocoplum 1 Sanitary Pump Station & Force Main Upgrade project, awarded to David Mancini & Sons, Inc. at the January 28, 2020 Commission meeting in an amount of \$2,240,459.00 via Invitation for Bids (IFB) 2019-037, to include a ten percent (10%) contingency in the amount of \$224,000.00 to address any unforeseen conditions.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Signed Resolution 2020-83, 2. Cocoplum FM PS Contingency COVER, 3. Cocoplum FM PS Contingency RESOL, 4. Resol 2020-34, 5. Verbatim Transcript for CCMtg Apr 21 2020 - Agenda Item C-1 thru C-4 - Consent Agenda

Date	Ver.	Action By	Action	Result
4/21/2020	1	City Commission	adopted by Resolution Number	Pass

A Resolution authorizing an increase to Purchase Order No. 018293 for the Cocoplum 1 Sanitary Pump Station & Force Main Upgrade project, awarded to David Mancini & Sons, Inc. at the January 28, 2020 Commission meeting in an amount of \$2,240,459.00 via Invitation for Bids (IFB) 2019-037, to include a ten percent (10%) contingency in the amount of \$224,000.00 to address any unforeseen conditions.

On October 1, 2019, the Procurement Division of the Finance Department formally advertised, issued and distributed the IFB 2019-037 Cocoplum 1 Sanitary Pump Station & Force Main Upgrade project solicitation which consists of an upgrade to an existing pump station, removal and replacement of an existing wet well, and installation of a force main.

At the January 28, 2020 Commission meeting, the contract for the project was awarded to David Mancini & Sons, Inc. in the amount of \$2,240,445.00 which was determined to be the lowest responsive responsible bidder for this project.

On April 1, 2020, the Public Works Department issued the Notice to Proceed instructing David Mancini & Sons, Inc. to begin work on the project and requiring substantial completion by October 28, 2020 and final completion by November 27, 2020.

The Public Works Department respectfully requests authorization for an increase to Purchase Order 018293 for the Cocoplum 1 Sanitary Pump Station & Force Main Upgrade project to include a ten percent (10%) contingency in the amount of \$224,000.00 to address any unforeseen conditions, for a new not to exceed amount of \$2,464,459.00.