

**City of Coral Gables City Commission Meeting**  
**Agenda Item I-2**  
**February 11, 2020**  
**City Commission Chambers**  
**405 Biltmore Way, Coral Gables, FL**

**City Commission**

**Mayor Raul Valdes-Fauli**  
**Vice Mayor Vince Lago**  
**Commissioner Pat Keon**  
**Commissioner Michael Mena**  
**Commissioner Jorge Fors**

**City Staff**

**City Manager, Peter Iglesias**  
**City Attorney, Miriam Ramos**  
**City Clerk, Billy Urquia**

**Public Speaker(s)**

---

Agenda Item I-2 [10:55:33 a.m.]

A Resolution authorizing a change order to the “New Public Safety Building Project” contract with The Weitz Company, LLC, pursuant to Section 2-764(b), Approval of change orders and contract modifications, in the amount of \$2,023,566; and authorizing an amendment to the Fiscal Year 2019-2020 annual budget to recognize as revenue a transfer from General Capital Improvement Fund and Coral Gables Impact Fee Fund because of \$697,000 and \$406,000, respectively and appropriating such funds to put toward the aforementioned changes.

Mayor Valdes-Fauli: And now we will take out of order I-2, Mr. City Manager.

City Manager Iglesias: Mr. Mayor, Commission, I-2 is the change in the amount of \$2,023,000 for additional cost in the Public Safety Building. This is due to changes and some operations to Fire, Police and HR. One point one million dollars (\$1.1 M) of this will come from the impact fee fund for Police and Fire and there is still a contingency left of over \$1 million dollars on the project.

Commissioner Mena: After this.  
*City Commission Meeting*  
*February 11, 2020*

City Manager Iglesias: After this.

Commissioner Keon: I'll move it.

Commissioner Fors: Second.

Mayor Valdes-Fauli: Its been moved and seconded. Will you call the roll please.

Commissioner Fors: Yes

Commissioner Keon: Yes

Vice Mayor Lago: Yes

Commissioner Mena: Yes

Mayor Valdes-Fauli: Yes

(Vote: 5-0)

[End: 10:56:35 a.m.]