

CITY OF CORAL GABLES, FLORIDA

RESOLUTION NO. 2017-55

A RESOLUTION AUTHORIZING A CHANGE ORDER FOR THE CITYWIDE TREE SUCCESSION CONTRACT WITH SOUTH FLORIDA MAINTENANCE IN THE AMOUNT OF \$259,069 UNDER THE SAME SCHEDULE OF VALUES AND TERMS AND CONDITIONS AS THE CITYWIDE TREE SUCCESSION CONTRACT, PURSUANT TO SECTION 2-829, APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS, TO PROVIDE TREE REMOVAL, PLANTING, AND ONE YEAR MAINTENANCE FOR NEWLY PLANTED TREES IN SUPPORT OF THE CITY'S STREET TREE SUCCESSION PLAN.

WHEREAS, the operational component of the tree succession project began in May 2015; project goals included replacing thousands of missing, hazardous, and dying trees; planting new healthy trees in their place to promote species diversity and to beautify the City; and adding new trees to streets that did not have trees – in total, approximately 3,000 trees are estimated to be planted; and

WHEREAS, approximately 75% of total canopy street tree locations have been planted or staked for planting; these plantings are expected to be complete by the end of April 2017; the remaining 25% of the project is primarily coconut palm streets in zones 4 and 5 of the project (US-1 to southern City limits); and

WHEREAS, the coconut street phase of the project is somewhat complex and time consuming – each coconut palm street is evaluated block by block, and each tree is given a condition rating; residents are offered options to keep healthy Coconut Palms in front of their properties or choose to have canopy trees planted; and healthy palms are carefully removed and relocated to other locations throughout the City – the target completion timeframe for this phase of the project is late summer 2017; and

WHEREAS, the funding for the recommended change order request is available within the tree succession project budget; approval of the change order to increase the construction contract amount does not impact any other capital project or require an increase in funding; staff estimates that the current authorized budget amount of \$3,601,081 will be sufficient to complete the projected scope of project; and

WHEREAS, any additional funding above the amount of this change order for scope changes, due to the need for additional tree replacements and/or additional canopy trees, will be absorbed by the Landscape Services operating budget and/or requested through the 2018 Capital Improvement Plan budget process;

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

SECTION 1. That the foregoing “WHEREAS” clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.


SECTION 2. That the recommended change order request in the amount of \$259,069, for which funding is available within the tree succession project budget, be approved and that any additional funding above the amount of this change order for scope changes, due to the need for additional tree replacements and/or additional canopy trees, be absorbed by the Landscape Services operating budget and/or requested through the 2018 Capital Improvement Plan budget process.

SECTION 3. That this resolution shall become effective upon the date of its passage and adoption herein.

PASSED AND ADOPTED THIS FOURTEENTH DAY OF MARCH, A.D., 2017.

(Moved: Keon / Seconded: Slesnick)
(Yeas: Lago, Quesada, Slesnick, Keon, Cason)
(Unanimous: 5-0 Vote)
(Agenda Item: C-5)

APPROVED:



JIM CASON
MAYOR

ATTEST:



WALTER J. FOEMAN
CITY CLERK

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:



CRAIG E. LEEN
CITY ATTORNEY