



City of Coral Gables
CITY COMMISSION MEETING
March 22, 2011

ITEM TITLE:

Resolution authorizing the execution of Amendment No. 2 to the Florida Department of Environmental Protection (DEP) Agreement No. LP6016, Conveyance Improvements to the C-3 Canal, entered into on November 1, 2006 and amended January 2, 2007, between the Florida Department of Environmental Protection and the City of Coral Gables, for the purpose of changing the completion date and revising the Work Plan to reflect a change in the scope of work and restructuring of the matching fund requirement.

DEPARTMENT HEAD RECOMMENDATION:

Approval.

BRIEF HISTORY:

Pursuant to Resolution 2006-188, the City of Coral Gables entered into an agreement with the Florida Department of Environmental Protection, (DEP) to receive and administer a matching grant to provide financial assistance for the Coral Gables Waterway Dredging Project. The City subsequently retained the services of the consulting firm of Milian, Swain & Associates to prepare and complete the construction plans and specification and secure the requisite permits. The project was later bid and a contract was awarded to Shoreline Foundation, Inc.

This amendment extends the project completion date from September 30, 2011 to December 31, 2011 and revises the Project Work Plan to include a change in the scope of work to reflect previously agreed upon permit requirements. In addition, the amendment restructures the matching fund requirements to allow the City's match to include a grant from the South Florida Water Management District. This last change allows the City to realize a savings of \$250,000 through the restructured matching fund requirement.

APPROVED BY:

Department Director	City Attorney (If Applicable)	City Manager

ATTACHMENT(S):

1. Resolution
2. Resolution No. 2006-188
3. Amendment No. 2