

RFP 2018-009A
Disaster Debris Removal Services

AMENDMENT # 2

THIS **SECOND AMENDMENT TO THE PROFESSIONAL SERVICES AGREEMENT** is made as of this 2nd day of August, 2024, between the City of Coral Gables (hereinafter called the "City"), and Ashbritt, Inc. (hereinafter called the "Professional").

RECITALS

WHEREAS, the City and Professional previously entered into a Professional Services Agreement effective August 21 2018, ("Agreement"), for Disaster Debris Removal Services RFP 2018-009A ("Services");
and

WHEREAS, the Professional requested a nine point seven percent (9.7%) rate adjustment for 2022 and a nine percent (9%) rate adjustment for 2023 based on the rise in the Consumer Price Index for those years.

WHEREAS, the adjusted amount is in accordance with the requirements outlined under RFP 2018-009B Schedule 1 – Time and Materials Price Schedule, the City has agreed to the eighteen point seven (18.7%) rate adjustment that would amend the contract pricing for the identified lines to become effective upon execution of the amendment.

WHEREAS, the Parties desire to extend the Agreement from August 20, 2025 until November 30, 2025 to coincide with the end of the Hurricane Season.

WHEREAS, per Section 16.1 Modification, the agreement may not be amended or modified unless in writing and signed by both parties.

NOW, THEREFORE, the Parties agree, understand, accept, and acknowledge that through this Amendment, the Professional Services Agreement for Disaster Debris Removal Services is hereby modified as follows:

1. Exhibit B of the Agreement is replaced with the attached Revised Exhibit B to amend the Pricing Form.
2. The City and Professional hereby acknowledge that the extension period shall commence August 21, 2025, and continue until November 30, 2025.
3. All other terms and conditions of the agreement remain unchanged and in effect.

All other terms and provisions of the Agreement are hereby confirmed and shall remain in full force and effect, except as modified herein.

RFP 2018-009A
Disaster Debris Removal Services

AMENDMENT # 2

IN WITNESS WHEREOF, the parties have executed this Agreement as of the Effective Date above written.

Approved as to Insurance:

Marjorie Tapia
99D77E70E2C644F...
Risk Manager
Risk Management Division

Approved by Department Head
or head of negotiations team as to
the negotiated business terms:

DocuSigned by:
Hermes Diaz
A9B691C31740430...
Hermes Diaz
Public Works Director

Approved as to compliance with applicable
Procurement Requirements:

DocuSigned by:
Celeste S. Walker-Harmon
1A7910E333444...
Celeste S. Walker-Harmon
Chief Procurement Officer

Approved as to Funds Appropriation:

DocuSigned by:
Paula Rodriguez
06017C149C024EC...
Diana M. Gomez
Finance Director

AS TO CITY:

DocuSigned by:
Amos Rojas, Jr.
6300A09B30A0400...
Amos Rojas, Jr.
City Manager

DocuSigned by:

Alberto Parjus
CC100418154C4EA...
Alberto Parjus
Deputy City Manager

ATTEST:

DocuSigned by:

Billy Y. Urquia
86B6A09902047E...
Billy Y. Urquia
City Clerk

APPROVED AS TO FORM
AND LEGAL SUFFICIENCY:

DocuSigned by:

Cristina Suarez
8A595E064D304E8...
Cristina Suarez
City Attorney

AS TO PROFESSIONAL:

Dow Knight
Dow Knight
Title: Senior Vice President

ATTEST:

Name
Corporate Secretary

(SEAL)
(OR) WITNESSES (2):
Emily McKnight
Print Name: Emily McKnight
Jacqueline Ryan
Print Name: Jacqueline Ryan