



**City of Coral Gables**  
**CITY COMMISSION MEETING**  
**March 11, 2025**

**ITEM TITLE:**

Resolution authorizing a contract modification to Roadway Construction, LLC. Contract no. IFB 2023-013 for the Ponce de Leon & Granada Force Main Replacement project, pursuant to Section 2-764 (b) Approval of Change Orders and Contract Modifications, allowing for contingency estimated at \$500,000 or not to exceed the available budget.

**BRIEF HISTORY:**

On May 13, 2017, the City Commission approved the establishment of a pre-qualified pool of contractors for General and Specialty Trade Contractor Services, allowing Roadway Construction, LLC. to bid on the Ponce de Leon & Granada Force Main Replacement project.

Roadway Construction, LLC. was awarded this project as the lowest responsive and responsible bidder. This contract modification will ensure additional and unforeseen conditions are addressed, allowing the timely completion of this project.

Under Section 2-764 of the Procurement Code entitled "Approval of Change Orders and Contract Modifications," the spending authority shall be modified in the amount of \$500,000 to allow for additional funds necessary to address additional and unforeseen conditions.

**ATTACHMENT(S):**

1. Resolution

**FINANCIAL INFORMATION:**

No.	Amount	Account No.	Source of Funds
1.	\$500,000	410-1660-535-6350	Sanitary Sewer Fund
Total:	\$500,000		

**Fiscal Impact:**

The necessary force main replacement minimizes sewer emergency repairs and related costs.

**BUSINESS IMPACT:**

N/A