CITY OF CORAL GABLES, FLORIDA

RESOLUTION NO. 2025-73

A RESOLUTION OF THE CITY COMMISION AUTHORIZING A CONTRACT MODIFICATION TO PABON ENGINEERING, INC.'S CONTRACT NO. IFB 2023-012 FOR THE PUMP STATION 3 FORCE MAIN REPLACEMENT, PURSUANT TO SECTION 2-764 (B) APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS, ALLOWING FOR CONTINGENCY ESTIMATED AT \$250,000 OR NOT TO EXCEED THE AVAILABLE BUDGET.

WHEREAS, on May 13, 2017, the City Commission approved the establishment of a pre-qualified pool of contractors for General and Specialty Trade Contractor Services, allowing Pabon Engineering, Inc. to bid on the Pump Station 3 Force Main Replacement project; and

WHEREAS, Pabon Engineering, Inc. was awarded this project as the lowest responsive and responsible bidder; and

WHEREAS, it is in the city's best interest to modify the spending authority in the amount not to exceed \$250,000 to allow for additional funds necessary to address additional and unforeseen conditions;

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

- **SECTION 1.** The foregoing "WHEREAS" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.
- **SECTION 2.** That the City Commission authorize Pabon Engineering, Inc.'s contract modification in the estimated amount of \$250,000 or not to exceed the available budget, pursuant to Section 2-764(b) of the City's Procurement Code.
- **SECTION 3.** That this Resolution shall become effective upon the date of its passage and adoption herein.

PASSED AND ADOPTED THIS ELEVENTH DAY OF MARCH, A.D., 2025.

(Moved: Castro / Seconded: Anderson)

(Yeas: Anderson, Castro, Fernandez, Menendez, Lago)

(Unanimous: 5-0 Vote) (Agenda Item: H-3)

APPROVED:

—DocuSigned by:

VINCE LAGO MAYOR

ATTEST:

BILLY Y. URQUIA CITY CLERK APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

DocuSigned by:

CRISTINA M. SUAREZ CITY ATTORNEY