

CITY OF CORAL GABLES, FLORIDA

RESOLUTION 2025-

**RESOLUTION AUTHORIZING A
CONTRACT MODIFICATION TO
STONEHENGE CONSTRUCTION, LLC.
CONTRACT NO. IFB 2024-029 PUMP
STATION 6 FORCE MAIN REPLACEMENT
PROJECT, PURSUANT TO SECTION 2-764
(B) APPROVAL OF CHANGE ORDERS
AND CONTRACT MODIFICATIONS, IN THE
AMOUNT OF \$75,000 TO COVER
UNFORESEEN ITEMS..**

WHEREAS, Stonehenge Construction, LLC. was awarded Contract no. IFB 2024-029 for the Pump Station 6 Force Main Replacement project; and

WHEREAS, this contract modification is necessary to ensure the contract capacity is place to accommodate unforeseen items allowing the timely completion of this project; and

WHEREAS, it is in the city's best interest to increase the spending authority on the existing contract in the estimated amount of \$75,000 for the remaining terms of the contract in amount not exceed the available budget.

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission authorize a contract modification in the estimated amount of \$75,000 for the remaining terms of the contract in an amount not to exceed the available budget for work performed under the contract, pursuant to Section 2-764(b) of the City's Procurement Code.

Section 3. That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS ELEVENTH DAY OF MARCH 2025.

(Moved by _____, Seconded by _____)

(Passed 0/0 vote)

VINCE LAGO
MAYOR

ATTEST:

BILLY Y. URQUIA
APPROVED AS TO FORM AND
CITY CLERK

LEGAL SUFFICIENCY:

CRISTINA SUAREZ
CITY ATTORNEY