

Task Name	Start Date	Description	Commission Update	Director	Assigned To	Collaborate Director	Initiated By	Department List	Task Status
Multi-Modal Transportation Study		Multimodal Transportation and Sustainable Complete Streets Workshop will be on January 16th, 2018 at 2pm in the Commission Chambers. Memo will be prepared for Commission outlining path and schedule for completion, due January 26. Memo Submitted on January 26. Submitted proposed traffic calming criteria to COunty for review on March 7.	5/15/18 - The County is still reviewing updated criteria 6/1/18 - County is still reviewing updated criteria 8/21/18 - County approved traffic calming criteria and City Commission approved execution of MOU with the COunty to perform certain traffic engineering functions. The City forwarded executed agreement to the County on 8/16/18. Community meetings to review traffic calming proposals will be held 9/17, 9/20, 10/3, 10/4, 10/6	Santamaria, Eduardo	Keller, Jessica		Commission	4:#Public Works	In Progress
Tree Succession/ Sidewalk Restoration Plans	3/10/2015			Santamaria, Eduardo	Dannemiller, Brook		Commission	4:#Public Works	In Progress
Valet Management Plan	3/10/2015	Short-term solution and presentation by staff and traffic consultant completed. Implementation of new Centralized Valet started January 2018.	3/29/18 RFP is currently in Procurement expect that the RFP will be advertised soon. 4/17/18 Prebid meeting was held with vendors interested in bidding on the contract. 4/30/18 - Provided answers to 14 questions submitted in RFP process. Waiting for RFP to close, selection committee meeting scheduled for June 14 5/15/18. Selection Committee meets 6/14/18. Commission awards Centralized Valet to ParkOne. 7/10/18 Kickoff meeting with vendor, targeting October 1, 2018 for launch on Miracle Mile. 7/20/18. Procurement finalizing professional service contract. 8/1/18.	Kinney, Kevin			Commission	3:#Parking Department	In Progress
General condition and cleanliness of Youth Center facility, including roof, steps, carpet etc.	5/12/2015		4/12/18: Procurement has selected bidder for gymnastics project. Bidding has closed for playground projects, awaiting selection of winning bidder. In-house projects including the replacement of landscaping on the perimeter has begun with new hedge planted along Anastasia and plant materials in the rotunda. 4/30/18: award notice for gymnastics bidder being forwarded to Commission at next meeting. New plantings have been placed along University Drive. Improvements have been made in the War Memorial rotunda. Carpeting of rooms to begin next month. 5/15/18: Gymnastics bidder awarded. Carpeting of classrooms has begun and is currently in construction. Playground contractor has been chosen, awaiting contract to be executed. Resurfaced and painted exterior of outside playground, and outside balcony area. Completing interior renovation of concession stand to begin operations in summer. 6/3/18: Carpeting of classrooms completed. Playground contract completed and awaiting contractor notice to proceed. Demo is to begin in next couple of weeks. Concession stand maintenance completed. 8/20/18: Gymnastics Center renovation underway. Existing equipment has been removed and new equipment installation underway. Gymnastics center painting and carpeting completed. Playground demolition underway, and site preparation for new equipment installation in process. Annual Maintenance week completed with thorough cleaning of all rooms, and floors with additional tasks completed such as painting of rooms, hallways and other areas.	Couceyro, Fred	Vester, Carolina		Commission	5:#Community Recreation	In Progress
US 1 Corridor improvements	6/16/2015	3/20/18 Commission Meeting Update Request: Staff to advise the Riviera Neighborhood Association that we will begin working north of 8th Street to Flagler since they are not ready yet.	Project is on hold and may be cancelled. RT 5/2/18 Staff will attend RNA annual meeting on May 26, 2018 to discuss progress to date. RT 5/11/18 RNA speaking invitation was cancelled, as the group changed the format of the meeting. Project is on hold. RT 5/24/18 RNA president has requested that the project be restarted. RT 6/1/18  Paul Schwiep facilitated a meeting with the RNA president / representatives and Staff on 8/10/18 as requested by the RNA. JC 8/21/18	Cabrera, Suramy	Trias, Ramon		Commission	10:#Development Services	Deferred

Algard, Cantoria & Garcia traffic calming and neighborhood issues	9/22/2015	* 4/24/18 Commission Meeting - In relation to item J-1: - Provide specific timeline as to when these 3 streets will get their speed tables.	5/15/16 - County has indicated that conditional approval from Traffic Engineering has been granted. Working on required maintenance agreement for City accepting maintenance responsibility for traffic calming improvements. Community discussion will take place prior to construction of improvements.  6/1/18 - Staff will present concurrency policy to Commission on June 12. Once the traffic calming concurrency policy is adopted, the plans will be presented to the community for balloting.  8/21/18 - City Commission passed concurrency policy and a community meeting is scheduled for October 11.	Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress
Automatic surveys to customers re: permitting experience	11/10/2015		Surveys for Board of Architects are being processed by consultant	Cabrera, Suramy	Trias, Ramon		Commission	10;#Development Services	In Progress
Code amendment/ discussion about allowing only yard waste in parkway trash piles	2/9/2016			Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress
Review legislation for maintenance of street closures on Monegro, Sarto, Camillo, Romano and Cadima	2/23/2016		6/1/18 - City staff has been redirected to submit plans for review following internal ADA review. City will have ADA consultant review. Meeting scheduled with Raquel Elabarieta on 6/4/18 to coordinate review by consultant. Responded to Community inquire by email in 6/9/18  8/21/18 - The City's ADA consultant reviewed the conceptual plans. The comments did not significantly change the original concept and design is moving forward. Expect completed design within two months.	Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress
When will we see the RFP for garages	7/26/2016		Refer to Notes above for previous updates 3-30-18: Staff met with the CGCC on 3/26/18 which their proposal is consistent with their original proposal of a office tower and condo units. Staff and the Proposer swapped information and staff is reviewing their proposal.  4-17-18: expiration of the negotiation period end on May 5th and the has not agreed to business terms as of yet.  5-15-18: The City revised a revised parking study on May 1st which was provided to the developer. The report substantiated the parking director's request for 750 parking spaces. CGCC provided a review of the City's parking study by their Parking consultant, Walker Consultant on May 14th; the study concluded the City's parking study excluded certain factors and were incorrect with certain assumptions. The Parking director is reviewing those comments.  6-6-18: On Jun-4th the Staff updated the commission on the status, an extension to Sept 1, 2018.  8-20-18: On 8-2-18, the City received a proposal for 5.28 FAR. Staff has reviewed and subsequently met with the proposer on 8.16.18. Staff reemphasized the proposer provide plans for a smaller scale project. The City anticipates receiving a revised proposal before the August 27, 2018 Garage Workshop.	Roberts, Leonard			Commission	6;#Economic Development	In Progress
Need to look at the proliferation of signs, campaign, lawn, pest, contractors and on utility poles	7/26/2016		Enforcement is ongoing. Please see attached reports on removal of signs for:  - January 2018 - February 2018 - March 2018 (Updated on 4/2/18) - April 2018 (Updated on 5/2/18) - May 2018 (Updated on 6/4/18)  -June 2018 (Updated on 7/5/18) -July 2018 (Updated on 8/6/18)	Ortiz, William			Commission	12;#Code Enforcement Division	In Progress
Look at inspections on condos where owners are finding structural issues, the ability of having more quality assurance inspections.	8/23/2016			Cabrera, Suramy	Wu, Charles		Commission	10;#Development Services	In Progress

Removal of Signs/Sign Pollution throughout City	9/2/2016	Follow up on the removal of signs where the sign does not serve a public purpose. No parking & no dumping signs. Update on the sign pollution throughout the City was requested again during the February 13, 2018 Commission Meeting.	Sign Shop continues to evaluate and remove superfluous signage.(4/16/18)Work orders continue to be processed to remove signage as the Sign Shop is in the process of moving into Public Works. 5/1/18 No update at this time. No further update 5/15/18. Sign Shop moved to Right of Way Division 6/4/18.	Kinney, Kevin		Santamaria, Eduardo	Commission	3#Parking Department	In Progress
Look into allowing curbs in high demand residential areas near schools	9/2/2016			Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
Request for water quality study	12/6/2016		State Grant not funded.	Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
Notices weeds, non-native plants, litter and overflowing dumpsters in alleys used by people going to and from Giralda and downtown	1/10/2017			Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
Requested update on plan/pilot program for trash pits- eliminating or changing bulk pick up	1/10/2017			Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
Keep the commission informed of coco plum bridge project and potential closure. Commission emphasized need to increase height of bridge and pedestrian bridge	1/24/2017			Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
A crosswalk is needed in front of KLA preschool	1/24/2017		Requested update on 5/15/18 regarding site specific MOT. Permit was approved on 5/17/18. Cost estimate will be reviewed by CMO.	Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
Staff recommendations on neighborhood protection zones	5/9/2017			Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
Requested update on 25 MPH implementation	5/30/2017		Speed limit sign installation began on 5/9/18. Administrative staff in City Manager and Commission office were provided background information to provide to residents if they recieved calls about sign placement on 5/10/18. Speed limit sign unveiling was held 5/25/18. As of 6/1/18, all but 4 signs have been installed due to resident opposition. 8/21/18 - A change order will be presented to CCommission to relocate certain signs do to opposition and add new 30 MPH signs at various locations	Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
Requested citywide study on signage using GIS	5/30/2017			Santamaria, Eduardo	Keller, Jessica		Commission	4#Public Works	In Progress
Building evaluation on the Biltmore Hotel	7/11/2017	Building evaluation performed on the Biltmore Hotel to assess conditions, especially of historical elements (Valdes-Fauli) * 6/12/18 Commission Meeting: In relation to agenda item J-7, 8, & 9: - (J-7) Provide the Commission with detailed list of improvements to the Biltmore mentioned by Leonard during the presentation.	5-3-18 The City received the report prepared by the Biltmore's Consultant. The City will be meeting with the Biltmore on May 7th to review the detail support behind the report. An update will be provided to the Commission at the next May meeting. 5-15-18: Presentation and staff recommendation will be provided to the City Commission at the June 12 meeting, specifically related to the hotel's compliance as a luxury brand. 6-6-18: The City evaluated the assessment and noted the hotel does comply to the luxury brand requirement provided in the lease agreement. The City will be presenting an update to Commission on June 12	Roberts, Leonard			Commission	6#Economic Development	In Progress

Evaluate the queue at Sunset Elementary	7/11/2017	Have a traffic engineer evaluate the queue at Sunset Elementary with the goal of reducing stacking on the street, putting school property to better use, and facilitating a safer drop-off procedure.		Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress
Review data re nutrient levels in CG Waterway	8/29/2017		5/16/18 - State funding fell through at State Legislature. Department is looking at ways of advancing this issue in FY2019. FIU is collaborating with City on tidal gauge studies and has expressed a desire to study water quality. The Department will re-engage with Dr. Samimy and will work towards realizing a water quality assessment.	Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress
Replenish list of abandoned properties	8/29/2017	Provide an updated list of abandoned properties.	Updated list dated 6-29-18 attached lists status of abandoned real properties. (6/29/18) Updated list dated 8-20-18 attached lists status of abandoned real properties (8/20/18)	Wu, Charles	Miner, William	Ortiz, William	Commission	10;#Development Services	In Progress
Underground utility feasibility study	9/26/2017			Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress
Research representations made to Commission regarding stone pavers on Miracle Mile	10/10/2017			Levi, Naomi			Commission		In Progress
Lease Lot 24 with Doctor's Hospital	10/10/2017	Renegotiate disposition of Lot 24 with Doctor's Hospital, seek 99 year lease instead of sale	Decision by the Commission not to go forward with a sale. As of the August 28, 2018 Commission meeting, the Mayor has requested the sale be put back onto the Commission agenda. The sale of the Lot will be put back onto the agenda.	Roberts, Leonard			Commission	6;#Economic Development	Deferred
Review recommendation from Insurance Advisory Committee re protective bollards	10/24/2017			Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress
Draft conceptual plan for dog park at Nat Winokur park	10/24/2017		<b>4/16/18:</b> Contractor procurement completed and the scheduling process has begun. Tentative date has been scheduled for community meeting for May 17. Location and details of meeting will be finalized by the end of the week and publicity for meeting will ensue. Director has been in contact with Underline officials and there have been meetings scheduled with officials to further discuss the project. <b>5/15/18:</b> Discussions have continued with the County and private developer regarding the change in location of dog park to the south near the Gables Station project. Discussion with developer continues in terms of possible design and location. <b>6/5/18:</b> No further update at this time. Discussion phase still ongoing. <b>8/20/18:</b> City continues to work with Gables Station developer on the dog park. Contract for park designer is in review phase.	Couceyro, Fred	Vester, Carolina		Commission	5;#Community Recreation	In Progress
Code Enforcement asked to aggressively enforce proper use of trash pits.	11/14/2017	During the November 14, 2017 Commission Meeting, Code Enforcement was asked to aggressively enforce proper use of the trash pits. February 13, 2018: Code Enforcement to develop program for compliance with trash pits. MR Furniture and Medical Furnishings (Healthcare)	List from weeks 5-13-18, 5-20-18 and 5-27-18 (6/4/18) List from weeks 6-3-18, 6-10-18, 6-17-18, 6-24-18 (7/5/18) List from weeks 7-1-18 through 8-12-18 (8/20/18)	Cabrera, Suramy	Trias, Ramon	Wu, Charles	Commission	10;#Development Services	In Progress
Phase 3 Ponce Median project	11/14/2017	Vice Mayor Keon requested an update on Phase 3 Ponce Median project		Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress
Giralda Overlay Discussion	12/5/2017		Zoning consultant will review this task Public meeting has been scheduled. RT 5/2/18 Commission will consider amendment during June meeting. RT 6/1/18 Commission adopted text amendment on 06/12/18. JC 8/21/18	Trias, Ramon			Commission	10;#Development Services	In Progress
Repair sidewalks on Antiquera and Salzedo	12/5/2017			Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	In Progress

Public Meeting Re: Bike Master Plan	1/9/2018	Plan and host an evening Public Meeting regarding the Bike Infrastructure Master Plan. Item 2: Verify that websites to verify that the information presented to residents is current and none controversial. Requested 1/23/18.		Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	Deferred
Merchant Employee Parking	1/9/2018	1/16/18 - Parking Enforcement has been asked to create a plan for targeting over-time parking in areas where employee parking is reported at short-term meters.	More than 200 citations have been issued for parking over the 2 hour limit. Enforcement continues to enforce time limits on Almeria and Sevilla 3/29/18. 4/16/18 Parking Enforcement continues to assign an officer to patrol and enforce short-term parking spaces. 5/1/18 No additional update. Recent focus on employee parking 400 Biltmore Way and 400 Andalusia 5/15/18. Reviewed adjustments in staffing for FY19 Budget proposal 6/4/18. Parking Enforcement is focusing on 300 Seville and 300 Almeria for vehicles parking in excess of the meter time limit 8/20/18.	Kinney, Kevin			Commission	3;#Parking Department	In Progress
Valet Parking Code Change	1/9/2018	Draft Code to bring Parking Enforcement In House.	Presented to Commission on first reading 3/27/18. Ordinance passed on second reading. Staff (IT and Parking) reviewing options for enterprise management software for citation and appeal processing with webex on 6/7/18	Kinney, Kevin		Ramos, Miriam	Commission	3;#Parking Department	In Progress
Colonnade Hotel Valet Parking	1/9/2018	Evaluate the Colonnade Hotel valet parking (pick-up, drop-off). Including valet operations at Hyatt Hotel	Police and Parking Enforcement are aware of violations at this valet location and will monitor. 3/29/18 meeting scheduled for April 6 with Parking Enforcement Lead to discuss observations at Hotel Valet stand. 5/1/18 Enforcement continues to observe Downtown Valets. 5/15/18 no further update. No additional update 6/4/18. Parking Enforcement patrols of the Hotel valets have resulted in ramping citations. will have Enforcement Supervisor meet with each company to go over rules and expectations 8/20/18	Kinney, Kevin			Commission	3;#Parking Department	In Progress
Leon Medical Center Van Solution	1/9/2018	Evaluate a solution option for the Leon Medical Center vans that wait to pick-up and drop-off patients, blocking ally ways and traffic.	Special assignment officer is patrolling alley and will report findings. Signage is being improved. 3/29/18. Officers continue patrolling alley to ensure vans are parking where designated. 5/28/18. The alley have been clear or used appropriately for loading and unloading during recent patrols. 8/20/18	Kinney, Kevin			Commission	3;#Parking Department	In Progress
Traffic Calming Neighborhood Meetings	1/23/2018	Plan and host Neighborhood Meetings after we receive the County's response on the diverter study for the residents residing between Bird Rd to Blue Rd, such as those on Sarria Ave, Dorado Ave, and Palancia Ave.		Santamaria, Eduardo	Keller, Jessica		Commission	15;#Transportation	Not Started
Andalusia Garages	1/23/2018	Present the Commission with an update on the Andalusia Garages in Memorandum format. 2/27/18 Commission in connection to item H-2: -Formulate staff recommendations over the next 2 months & come back to the Commission via a Workshop or during Commission Meeting.	Commission presentation expected after review of the Parking update expected to be completed mid April. 5-4-17: The City received the parking study on May 1 which supports the City's request for 750 public parking spaces. The report was provided to the Developer who will review and integrate into their analysis for their proposal. 5-18-18: Presentation scheduled for June 12th to the City Commission. An extension of the May 5th to June 14 was provided to the Developer. See further comments in the the "Request for RFP update" 6-6-18: On Jun-4th the Staff updated the commission on the status, an extension to Sept 1, 2018. 8-20-18: Memo dated August 16 was provided to Commission on 8-20-18 on the status of the garages. A commission workshop is being held on 8-27-18 to provide discussion and review by the City and the proposer.	Roberts, Leonard		Kinney, Kevin	Commission	6;#Economic Development	In Progress
Betsy Adams Park	1/23/2018	Item 1: Reach out to the neighborhood again to explain the difference in scope. Item 2: Provide Commission with simple design for a stone wall or other options such as fences around the park, along with price estimates. *4/10/18: Change the turf at Betsy Adams Park to non-static.	4/16/18 - Ribbon cutting completed. Fencing proceeding - the plan is to have block and picket fence design. Change in playground turf approved at Board of Architect meeting on April 5. 5/15/18 - Funds have been made available for the turf and the fencing. Awaiting permitting and design process. 6/5/18: Public Works' Capital Improvements Office currently working on design specification for remaining items to be completed for permitting. Procurement process and permitting will follow. 8/20/18: Public Works Capital Improvements office is continuing the process for the installation of the fence and new surfacing. Additional picnic table purchased for installation at park. Installation will be coupled with installation of new park benches City-wide.	Couceyro, Fred	Vester, Carolina	Santamaria, Eduardo	Commission	5;#Community Recreation	In Progress
Online Vendor List	1/23/2018	Create a vendor list online for alternative eco-friendly products.		Iglesias, Peter	Santamaria, Eduardo		Commission	15;#Transportation	Not Started
Trash Pit Plan	1/23/2018	Item 1: Training programs for drivers so that they don't create pits. Item 2: Plan to fill and sod all existing pits throughout the City. Item 3: Update on new Software. Request from 3/20/18 Commission Meeting: - In relation to agenda item H-1: Discussion regarding Pilot Program to be presented during the May 22nd Commission Meeting in 2 months. This presentation should include an answer to Commissioner Lago's Memo regarding cardboard recycling as well as Commissioner Quesada's request for trash pits.	Commission Sanitation Workshop scheduled for May 24, 2018.	Santamaria, Eduardo	Keller, Jessica		Commission	15;#Transportation	In Progress
Traffic Calming Options for affected Streets	1/23/2018	Look at possible traffic calming solutions on the streets affected by the temporary diverters, such as Sarria Ave.		Santamaria, Eduardo	Keller, Jessica		Commission	15;#Transportation	Not Started
Waterway Signs	2/13/2018	In relation to item H-2 of the February 13th Commission Agenda. Look into signs as you come into the Coral Gables waterways.		Iglesias, Peter			Commission	4;#Public Works	Not Started

White Way Lights	2/13/2018	<p>In relation to item E-1 of the February 13th Commission Agenda. Provide the Commission with a comprehensive plan for the white way lights including cost estimates, available grants, etc.</p> <p>* 4/24/18 Commission Meeting - In relation to item H-3:  - Look into the budgeting of the lights which will be a part of the Capital Budget Workshop.  - Plot out where the remaining White Way Lights are located.  - Schedule individual meetings with each Commissioner to brief them.  - Come back to the Commission as a whole on May 8th for an update.</p> <p>*5/8/18 Commission Meeting - In relation to item E-1:  - Location map of the lights throughout the City requested for second time.  - Provide detailed 2-3 year Funding &amp; Implementation Plan for Commission Presentation.  - This is to be done prior to budget season.</p> <p>* 5/22/18 Commission Meeting - In relation to agenda item E-1:  - Update on this item is due on the June 12th Commission Meeting.  - Research why the City doesn't fine FPL for letting the poles deteriorate and look into that possibility.</p> <p>* 6/12/18 Commission Meeting: In relation to agenda item H-1:  - Dona to draft letter about the history and importance of the white way lights to be sent to Ft. Lauderdale Mayor that will be signed by Mayor &amp; Commissioners for the 10 lights that are currently located in that City.</p>	<p>- On May 24, 2018 the Historic Preservation Board voted unanimously to recommend to the City Commission to acquire all 77 White Way Light Pole sites along University Drive and Riviera Drive. They also recommend that the poles that are stored by the city be restored and installed in these locations and that a cast be made of the historic poles and these new poles be installed in the locations that don't have the historic poles. The LED lighting should be warm.</p> <p>08/21/18 - Public Works is in communication with Fort Lauderdale's City Manager's Office. The lights are owned by a private family who owns the land. The family's attorney has been contacted about the possibility of the City of Coral Gables acquiring the lights.</p>	Spain, Dona	Kautz, Kara	Santamaria, Eduardo	Commission	13;#Historical Resources	In Progress
Cardboard Boxes	2/13/2018	<p>In relation to item H-3 of the February 13th Commission Agenda. Cardboard boxes in Trash pits vs. recycling.</p> <p>*4/10/18: Update must be presented during May 8th Commission Meeting. This must also include an update in the large recycling bins with lids and pilot program area.</p>	Commission Sanitation Workshop scheduled for May 24, 2018.	Santamaria, Eduardo	Dannemiller, Brook		Commission	15;#Transportation	In Progress
Riviera Day School Traffic	2/13/2018	Solution to reduce traffic issues.		Santamaria, Eduardo	Keller, Jessica		Commission	15;#Transportation	Not Started
Music in Downtown	3/20/2018	<p>In relation to agenda item H-2:  - 60 Days to make changes to the resolution regarding outdoor music in the Downtown area of Miracle Mile &amp; Giralda. This includes both amplified and live music.  A motion was made by the Commission and code enforcement/economic development continues to observe the use of music in order to update the Overlay Ordinance.</p>	<p>4-17-18: Economic Development &amp; Code Enforcement met to discuss revised terms to the Overlay related to music. The decision was made to provide three options to allow amplified music. The three options will then be presented to the BID for discussion then a recommendation will be made to the Commission to amend the Overlay.</p> <p>5-3-18: A request is being made at the 5/8/18 meeting to extend the time needed for staff to come up with a solution.</p> <p>5-15-18: At the May 8th Commission meeting, the Commission authorized an additional 60 days to come up with revised language that will be vetted by the City and Bid members then presented to Commission.</p> <p>6-6-18: Staff is rewriting the Giralda/Miracle Overlay ordinance related to live music (aka noise) to create flexibility for live music and regulate noise to be presented at the July 10 Commission meeting.</p> <p>8-20-18 - At the July 9th Commission meeting, Commission authorized a 6 months extension to provide staff's recommendation on a revision of the Code that allows for outside music (January 8th, 2019 is the deadline).</p>	Roberts, Leonard	Couceyro, Fred		Commission	6;#Economic Development	In Progress
Bike Sharing Program	3/20/2018	<p>Update has been requested for the March 27th Commission Meeting.</p> <p>- Docked vs. Stationless bike sharing program.  Public Works &amp; Parks to look into a map of location options for dock stations and a possible app that shows those locations.</p> <p>*4/10/18 Commission Meeting Additional Requests:  In relation to agenda item J-5: (In collaboration with the City Attorney's Office &amp; Procurement)</p> <p>- Look into County contract and come back to the Commission with recommendation. Make sure that the contract does not prevent us from going with another dock-less vendor in the future.  - Move forward with the Dock-less pilot while looking into the County's docked contract but insure that the dock-less bike contract states it is a pilot and that we can cancel or reverse at any time without penalty.  - Advise if Golden Pass will apply to the County's bike program.  Update due during May 8th Commission Meeting</p>	<p>SOP and Contract provided to Procurement on 5/10/18</p> <p>SOP and Contract returned to Public Works on 5/15/18 with revisions</p> <p>SOP and Contract returned to Procurement on 5/15/18</p> <p>Public Works signed the recommendation for award on 5/30/18</p> <p>8/21/18 - dockless bikes will be deployed on City streets 8/22/18</p>	Santamaria, Eduardo	Keller, Jessica	Couceyro, Fred	Commission	4;#Public Works	In Progress
Challenge State Statue	3/20/2018	In relation to agenda item F-4: look into challenging the State statue on the ban of firearms.	<p>3/26/2018 - In Progress</p> <p>4/2/2018 - Complaint to be filed 4/2/2018.</p> <p>4/16/2018 - Complaint filed 4/2/2018.</p> <p>4/27/2018 - No change.</p> <p>5/11/2018 - No change.</p> <p>5/25/2018 - No change.</p> <p>6/17/2018 - No change.</p> <p>6/29/2018 - No change.</p> <p>7/20/2018 - No change.</p> <p>8/17/2018 - No change.</p>	Ramos, Miriam	Ramos, Miriam		Commission		In Progress
Traffic Study Standard Operations Procedure	3/20/2018	In relation to agenda item F-2: Create a standard operations procedure that is made available to both residents and developers.	5/1/18: SOP under development / refinement.	Iglesias, Peter	Santamaria, Eduardo	Keller, Jessica	Commission	4;#Public Works	Not Started

Art & Culture in the City	3/27/2018	<p>In relation to item C-1 in March 27th Commission Agenda:</p> <ul style="list-style-type: none"> <li>- Have cultural events go through both Special Events &amp; Cultural Affairs.</li> <li>- Look into the Mayor's Bloomberg Art Challenge</li> <li>- Contact different galleries in South Florida to showcase some of their stored art throughout Coral Gables. (Identify where to place the art and the cost.)</li> </ul> <p>- Activate different parks throughout the City for use as musical event locations. Possibly organize school children to perform music in the City.</p> <p>* Provide the Commission with the following:</p> <ul style="list-style-type: none"> <li>- Game plan to identify how the mission, priorities and process of cultural art is set forth.</li> <li>- List of projects that have been approved and the art that has been chosen.</li> <li>- The projected amount for Art in Public Places component of the City budget.</li> </ul>	<p>04-30-18 The Cultural events are being routed by the Parks and Recreation Department to the Cultural when appropriate.</p> <p>05-15-18 Presented a PowerPoint at the last City Commission meeting which described an Artist in Residence program and incentives for art galleries. The Special Events Committee is sending certain proposed events to the Cultural Development Board for review.</p> <p>06-06-18 No new update</p> <p>08-06-18 Memo concerning public art was sent to City Commission. Joint workshop with Cultural Board, Arts Advisory Panel and City Commission scheduled for August 31.</p> <p>08-20-18 No new update</p>	Spain, Dona	Kautz, Kara	Couceyro, Fred	Commission	13;#Historical Resources	In Progress
---------------------------	-----------	---	--	-------------	-------------	----------------	------------	--------------------------	-------------

Blue Ribbon Committee	3/27/2018	A Blue Ribbon Committee created to discuss and review the performance of the City during Hurricane Irma and offer feedback and suggestions on what areas could use improvement or outline other areas where the City performed well.	<p><b>Update - 8/17/18</b></p> <p>-Last meeting took place on 7/25/18. Members discussed the main topics that will be included in final report that will be presented to the Commission.</p> <p>-Next working meeting is scheduled for 8/29/18.</p> <p>Update - 7/13/18-No change is status. Next meeting is still scheduled for 7/25/18.</p> <p>Update - 6/28/18-Next meeting is scheduled for July 25th in order to accommodate all committee members schedules.</p> <p>-It is planned that the process of finalizing a recommendation will begin at this meeting.</p> <p>Update - 5/23/18-The next meeting is firmly scheduled for June 6th in the Commission Chambers.</p> <p>Update - 5/11/18*The next meeting is tentatively schedule for June 6th</p> <p>*Meeting held on May 9, 2018 with a detailed presentation from the Communications Department on the efforts being made in preparation for the upcoming storm season. The presentation included a preview of printed materials and a video that will be posted for Coral Gables residents.</p> <p>*Information gathered for the May meeting will be discussed at the June meeting due to lack of attendance.</p> <p>Update - 4/17/18-*Last meeting took place on April 11, 2018</p> <p>*Next meeting will take place on May 9, 2018</p> <p>*Committee is continuing to learn and gather information in order to make an informed recommendation for the Commission</p> <p>*Minutes from the Commission discussion on Item D 1-2 from the March 27, 2018 were shared with the committee</p> <p>*Meetings are being recorded and will be available through Legistar</p>	Walker, Celeste			Commission	16;#Procurement	In Progress
Art in Public Places	4/10/2018	<p>Add an option to the Art in Public Places Ordinance to support an artist-in residence program and street-level art galleries. Draft of change to be brought back to the Commission during the May 8th Meeting.</p> <p>* 5/8/18 Commission Meeting - In relation to Item C-1:</p> <p>- In regards to the Art Galleries, look into what hours of operation and lighting would be needed so that we have activated spaces even when they are closed.</p> <p>* 7/10/18 Commission Meeting - In relation to Item I-5:</p> <p>- A discussion is to take place with Dona and team to evaluate standards of AiPP. (Commission may want to avoid these issues in the future and not count art that is integrated into the building.)</p> <p>- Workshop with Cultural &amp; Arts Advisory Panel on the process of AiPP and its guidelines to take place.</p>	<p>04-30-18 An amendment to the AiPP Ordinance to include as a waiver an Artist in Residence option was reviewed by the Arts Advisory Panel on 04-24-18. They recommended approval to the Cultural Development Board. The CDB meets 05-01-18. and their recommendation will be on the next available city commission.</p> <p>06-06-18 Staff is in the process of meeting with developers and artists for Artists in Residence option.</p> <p>SL 7/13/18: Workshop has been scheduled for August 3rd at 3pm in the CMR. AiPP memorandum sent out to the Commission on July 12th.</p> <p>08-06-18 Workshop rescheduled for August 31.</p> <p>08-20-18 No new update.</p>	Spain, Dona	Kautz, Kara		Commission	13;#Historical Resources	In Progress
TDR	4/10/2018	Provide update on the expansion of boundries for TDR and TDR for open spaces. (This item should be going to P&Z Meeting in May and update presented to the Commission during the May 8th Meeting.)	<p>04-17-18 This task is being handled by the Planning and Zoning Department.</p> <p>Item will be presented to Planning and Zoning board during May meeting, 4/17/18</p> <p>City Manager reviewed the item and requested changes. It should be scheduled for June Planning and Zoning meeting. RT 5/2/18</p> <p>Item has been scheduled for June Planning and Zoning meeting. RT 6/1/18</p> <p>Planning and Zoning discussed and continued the item. It has been scheduled again for the July P and Z meeting. RT 7/2/18</p> <p>Staff held a public workshop on 08/15/18 with residents of Biltmore Way and other interested parties. Item has been scheduled for August 28 Commission Meeting. JC 8/21/18</p>	Cabrera, Suramy	Trias, Ramon	Spain, Dona	Commission	11;#Planning & Zoning Division	In Progress
Garage 2 Elevator	4/10/2018	Start the procurement process for pricing out the elevator contractors to repair Garage 2's elevator.	<p>5-16-18: Handling as an emergency procurement to replace the existing elevators with commercial freight elevators with passenger cab build-outs,</p> <p>6/1/18 - TK inspected elevators and has determined the issues are likely minor. Previous elevator contractor did not possess updated firmware. Cabling will be calibrated. It is expected the elevators will be functioning properly with minimal effort.</p>	Santamaria, Eduardo	Keller, Jessica	Walker, Celeste	Commission	4;#Public Works	Not Started
City Workforce	4/10/2018	In relation to agenda item J-1: Provide the Commission with a Memorandum on the City's workforce including a breakdown of full-time, part-time and contract employees for the last 10 years.	Working along with the Finance Department to create a memorandum with full details as requested by the commission.	Green, Karla	Millan, Maria	Gomez, Diana	Commission	8;#Human Resources	In Progress
Waterway Maintenance in Gables Estates	4/10/2018	In relation to agenda item H-3: -Give a 5 minute presentation during the April 24th Commission Meeting on the plan of attack on the cleaning and maintenance of the waterways in the City, particularly in Gables Estates. Work with the Waterway Advisory Board to establish this plan and present after the boards appearance during the Commission Meeting. - Must have update on when the new boat will be purchased. - Work on determining a time certain for the Water Advisory Board appearance.		Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	Not Started



Code Enforcement on Weekends	4/10/2018	<ul style="list-style-type: none"> <li>- Provide Memo regarding when immediate ticketing is issued and when warning or citation is provided.</li> <li>- Look into the need for additional weekend staff.</li> <li>- Commission has requested a report on the house that closed up their garage on 5111 Alhambra Circle during the April 24th Commission Meeting. A Memo should be provided in advance of the presentation at Commission.</li> </ul>	<ul style="list-style-type: none"> <li>- The property owner is working with Jorge Pino (Mobile Permit Service) on compliance. As a result, Code Enforcement Officer Terri Sheppard granted a 30 day extension of time. The new compliance date is 8/20/18.</li> <li>- The property owner is working with Jorge Pino (Mobile Permit Service) on compliance. As a result, Code Enforcement Officer Terri Sheppard granted a 30 day extension of time. The new compliance date is 9/20/18. (updated on 8/21/18)</li> </ul>	Ortiz, William		Cabrera, Suramy	Commission	12;#Code Enforcement Division	In Progress
IACP Recommendation	4/10/2018	Circulate the IACP recommendation passed by the City Commission in February to all cities and the County in hopes they also endorse.		Foeman, Walter	Foeman, Walter		Commission		Not Started
Grant for Parks	4/10/2018	Look into and apply to the available \$4 million sub grant for parks tot lots. Extra points when fully lite.	<p>4/16/18 - Grants have been approved legislatively. FRDAP office has not released details of grant of deadline dates and selection criteria.</p> <p>6/5/18: No further update at this time. Grant details have not yet been released by the FRDAP office.</p> <p>8/20/15: FRDAP grant for recreation accessibility was completed and sent to state office for consideration. As requirement for grant , the community Recreation Department conducted several public input meetings regarding the grant, including a community meeting, meetings with two recreation advisory boards, and meetings with community groups including Crystal Academy.</p>	Couceyro, Fred	Vester, Carolina		Commission	1;#Parks & Recreation	In Progress
Lights throughout the City	4/24/2018	<ul style="list-style-type: none"> <li>- Look into all the lights throughout the City that are out.</li> <li>- Create a Lighting Plan that includes LED vs. Regular lights throughout the City.</li> <li>- Share with the Commissioners the inventory list of which lights belong to the City, County, and FPL along with the challenges the City faced getting to this point.</li> <li>- Consider privatizing the lights in the City.</li> </ul>		Santamaria, Eduardo	Keller, Jessica		Commission	4;#Public Works	Not Started
Historic Furniture at CG Library	4/24/2018	<p>In relation to item 2.-1.:</p> <ul style="list-style-type: none"> <li>- The historic furniture at the Library is to be moved out.</li> </ul> <p>The Library Advisory Board can come back to the Commission with a plan as to where they would like to place the furniture and how these pieces will be taken care of if the furniture is returned to the library. A final decision would be made at that time.</p>	<p>04-30-18 Staff will arrange for the removal of the furniture and the books from the library.</p> <p>05-15-18 No new update</p> <p>06-006-18 No new update</p> <p>08-10-18 20 molded Eames chairs from the library delivered to Sister City Room in Coral Gables Museum</p> <p>08-20-18 No new update.</p>	Spain, Dona	Kautz, Kara		Commission	13;#Historical Resources	In Progress
Public Engagement Platform	4/24/2018	<p>In relation to item 2.-2.:</p> <ul style="list-style-type: none"> <li>- Begin the procurement process with RFP.</li> <li>- Communications Committee is to serve as the Evaluations Committee.</li> </ul>	<p><b>Update - 8/17/18</b></p> <ul style="list-style-type: none"> <li>-Solicitation was extended. Closed on 7/31/18</li> <li>-4 proposals were received.</li> <li>-Evaluation meeting took place on 8/16/18. Recommendation is being finalized.</li> <li>Update - 7/13/18-Project was advertised on 7/3/18. Solicitation closes on 7/27/18.</li> <li>-Committee of subject matter experts approved on 7/13/18.</li> <li>-1 Addendum released to answer questions posed by potential proposers.</li> <li>Update - 6/28/18-Draft RFP document sent to Communications on 6/21/18 for feedback and answers to pending questions.</li> <li>-Communications responded on 6/26/18 with feedback. Still pending some minor information in order to release the project.</li> <li>-Anticipated release date of the project is Tuesday, July 3rd.</li> <li>Update - 6/5/18-Documents were received today to start the draft of the solicitation.</li> <li>Update - 5/23/18-The Public Affairs Manager reached out on 5/21/18 to get information on moving the project forward.</li> <li>-Procurement provided the necessary forms and instructions on how to start the process.</li> <li>-Project is pending budgetary approval and specifications</li> <li>Update - 5/11/18-The project is pending the development of the scope/specifications from either the Communication or Technology Department.</li> <li>-An RFP will be used to facilitate the competitive procurement process.</li> <li>-Members of the Communication Committee will be involved in the evaluation of the project.</li> <li>Update - 4/27/18Procurement is waiting on the development of the scope of services and specifications to be developed.</li> </ul>	Walker, Celeste			Commission	16;#Procurement	In Progress

Traffic Calming Criteria	4/24/2018	<p>In relation to item J-1:  Meet with each Commissioner one-on-one to discuss in detail and bring item back on the May 22nd Commission Meeting.</p> <p>* 5/22/18 Commission Meeting - In relation to agenda item H-4:  - Provide City Attorney with all relevant information and facts so that she may draft a letter on the Mayor's behalf to Commissioner Suarez &amp; Sosa requesting help in finishing the process.  - City Attorney to check in with Mayor's office prior to drafting letter. Letter is to be sent out by Friday, May 25th.  PW to look at improvement options to the public information on the City's website as it related to Traffic Calming.</p> <p>* 6/12/18 Commission Meeting: In relation to agenda item C-2:  - PW to provide the Commission with a memorandum regarding traffic calming.  - Sunshine Meeting to be scheduled while the final comments are being completed by the County.  - Recirculate the list of what can and can't be done regarding traffic calming.</p>	6/15/18 SL: Sunshine Meeting has been scheduled and noticed for Friday, June 29th at 3pm.	Santamaria, Eduardo		Ramos, Miriam	Commission	15;#Transportation	Not Started
Plastic Straws	5/8/2018	<p>Matt Anderson is to look into what can be done in regards to plastic straws, similarly to what was done with plastic bags.</p>	<p>Staff will be presenting the Coral Gables Green Business Program to Commission. Rather than ban the distribution and use of plastic straws, Staff will recommend incentives for voluntary compliance.</p>	Santamaria, Eduardo	Keller, Jessica		Commission	15;#Transportation	In Progress

