



City of Coral Gables
 CITY COMMISSION MEETING
 March 11, 2025

ITEM TITLE:

Resolution accepting the recommendation of the City Manager to request additional spending authority in the estimated amount of \$75,000, or not to exceed available budget, for a contract awarded to M&J General Contractors Contract no. IFB 2024-017, for the construction of Toledo and Alava Park pursuant to Section 2-764 of the Procurement Code entitled “approval of change orders and contract modifications”.

BRIEF HISTORY:

On July 8, 2024, M&J General Contractors was awarded the contract for the construction of Toledo and Alava Park through a competitive solicitation process issued as IFB 2024-017 in the amount of \$945,035.33.

The project included the following scope of services: construction of new park including play structure, hardscape, landscape, butterfly garden, and irrigation. During the course of completing the project, it was discovered that additional services for site drainage work were necessary to finalize the project. The additional spending authority being requested will address the changes identified and future unforeseen conditions, allowing the timely completion of this project.

Under Section 2-764 of the Procurement Code entitled “Approval of Change Orders and Contract Modifications,” the spending authority shall be modified in the amount of \$75,000, or not to exceed available budget, to allow for additional funds necessary to address drainage needs encountered during construction and any other unforeseen matters related to the project.

ATTACHMENT(S):

1. Resolution

FINANCIAL INFORMATION:

| No. | Amount | Account No. | Source of Funds |
|--------|----------|-------------------|-----------------------|
| 1. | \$75,000 | 310-1606-572-6350 | Toledo-Alava Park GCI |
| Total: | \$75,000 | | |

Fiscal Impact: Addressing drainage issues during the construction phase will be far easier/cost effective than addressing while the park is operational.

BUSINESS IMPACT:

None.

AGENDA ITEM NO. _____

| |
|--|
| |
|--|