

**CITY OF CORAL GABLES, FLORIDA**

**RESOLUTION 2025-**

**RESOLUTION AUTHORIZING A CONTRACT MODIFICATION TO PABON ENGINEERING, INC.'S CONTRACT NO. IFB 2023-012 FOR THE PUMP STATION 3 FORCE MAIN REPLACEMENT, PURSUANT TO SECTION 2-764 (B) APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS, ALLOWING FOR CONTINGENCY ESTIMATED AT \$250,000 OR NOT TO EXCEED THE AVAILABLE BUDGET.**

**WHEREAS**, on May 13, 2017, the City Commission approved the establishment of a pre-qualified pool of contractors for General and Specialty Trade Contractor Services, allowing Pabon Engineering, Inc. to bid on the Pump Station 3 Force Main Replacement project; and

**WHEREAS**, Pabon Engineering, Inc. was awarded this project as the lowest responsive and responsible bidder; and

**WHEREAS**, it is in the city's best interest to modify the spending authority in the amount not to exceed \$250,000 to allow for additional funds necessary to address additional and unforeseen conditions.

**NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:**

**Section 1.** The foregoing "Whereas" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

**Section 2.** That the City Commission authorize Pabon Engineering, Inc.'s contract modification in the estimated amount of \$250,000 or not to exceed the available budget, pursuant to Section 2-764(b) of the City's Procurement Code.

**Section 3.** That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS ELEVENTH DAY OF MARCH 2025.

(Moved by \_\_\_\_\_, Seconded by \_\_\_\_\_)  
(Passed 0/0 vote)

---

VINCE LAGO  
MAYOR

ATTEST:

---

BILLY Y. URQUIA  
APPROVED AS TO FORM AND  
CITY CLERK

LEGAL SUFFICIENCY:

---

CRISTINA SUAREZ  
CITY ATTORNEY