

**RFP 2018-009B**  
**Disaster Debris Removal Services**

**AMENDMENT # 2**

THIS **SECOND AMENDMENT** TO THE PROFESSIONAL SERVICES AGREEMENT is made as of this 6 day of December, 2024, between the City of Coral Gables (hereinafter called the City"), and Phillips and Jordan, Inc. (hereinafter called the "Professional").

**RECITALS**

**WHEREAS**, the City and Professional previously entered into a Professional Services Agreement effective August 21 2018, ("Agreement"), for Disaster Debris Removal Services RFP 2018-009B ("Services");  
and

**WHEREAS**, the Parties desire to extend the Agreement from August 20, 2025 until November 30, 2025 to coincide with the end of the Hurricane Season.

**WHEREAS**, per Section 16.1 Modification, the agreement may not be amended or modified unless in writing and signed by both parties.

**NOW, THEREFORE**, the Parties agree, understand, accept, and acknowledge that through this Amendment, the Professional Services Agreement for Disaster Debris Removal Services is hereby modified as follows:

1. The City and Professional hereby acknowledge that the extension period shall commence August 21, 2025, and continue until November 30, 2025.
3. All other terms and conditions of the agreement remain unchanged and in effect.


All other terms and provisions of the Agreement are hereby confirmed and shall remain in full force and effect, except as modified herein.

**RFP 2018-009B**  
**Disaster Debris Removal Services**


**AMENDMENT # 2**

**IN WITNESS WHEREOF**, the parties have executed this Agreement as of the Effective Date above written.


Approved as to Insurance:

DocuSigned by:  
  
99D77E73E2C644E...  
Risk Manager  
Risk Management Division


Approved by Department Head  
or head of negotiations team as to  
the negotiated business terms:

DocuSigned by:  
  
A9B891C31746436...  
Hermes Diaz  
Public Works Director


Approved as to compliance with applicable  
Procurement Requirements:

DocuSigned by:  
  
479349E4633844C...  
Celeste S. Walker-Harmon  
Chief Procurement Officer

Approved as to Funds Appropriation:



DocuSigned by:  
  
DD086B973280431...  
Diana M. Gomez  
Finance Director

AS TO CITY:


DocuSigned by:  
  
63C0AC3D38AC40C...  
Amos Rojas, Jr.  
City Manager

Signed by:  
  
18887943425246B...  
Jose Gomez  
Assistant City Manager


ATTEST:

Signed by:  
  
DocuSigned by:  
  
35847D2FA884FF...  
Billy Y. Urquiza  
City Clerk

APPROVED AS TO FORM  
AND LEGAL SUFFICIENCY:

DocuSigned by:  
  
9A595ED64D304E8...  
Cristina Suarez  
City Attorney



AS TO PROFESSIONAL:

DocuSigned by:  
  
2E2CED33513C4D1...  
Morgan Pierce  
Title: President, Power

ATTEST:

Name  
Corporate Secretary

(SEAL)  
(OR) WITNESSES (2):

  
3B28CDCCB974478...  
Kelsey Cardosi  
Print Name:  
  
A298313ECD2B4DF...  
Print Name: Sydney Kendrick