

Main Contractors Custom Fields Plan Routing Routing Status Fee Summary Actions Routing History

Permit # BL 20-06-6887 Address 1108 ASTORIA AVE  
 PERMITS - FL 23134-4733

Permit type INT / EXC ALTERATIONS

Group	Action Code	Action Description	Completion Date	Complete Code
1	PLAN REVIEW	Routed		
2	PLAN PROCESSING	Routed		
3	CASHIER	Routed		
4	NOTICE OF COMMENCEMENT	Routed		
5	LANDSCAPE PLAN REVIEW	Routed		
-	-	INSPECTION	Working	
6	bx02	ARCH/ENG REVIEW SOIL CONDITION L		<input type="checkbox"/>
6	bx02	ARCH/ENG REVIEW SOIL CONDITION L	02/02/2022 02:15:48 PM	<input checked="" type="checkbox"/> reject
6	pw020	BASE		<input type="checkbox"/>
6	pw021	CONCRETE PERIMETER/STEEL		<input type="checkbox"/>
6	zr002	DRIVEWAY SETBACK		<input type="checkbox"/>
6	zr002	DRIVEWAY SETBACK	05/11/2021 12:00:00 AM	<input checked="" type="checkbox"/> reject
6	bx084	FINAL BUILDING		<input type="checkbox"/>
6	pw037	FINAL PUBLIC WORKS (BLDG PERMIT)		<input type="checkbox"/>
6	zr004	FINAL ZONING		<input type="checkbox"/>
6	br12	FOUNDATION ADDITIONS/NEW - SOIL L		<input type="checkbox"/>
6	br12	FOUNDATION ADDITIONS/NEW - SOIL L	02/02/2022 02:15:48 PM	<input checked="" type="checkbox"/> reject
6	br14	FRAMING 01 FLOOR	09/22/2021 02:47:38 PM	<input checked="" type="checkbox"/> reject
6	br14	FRAMING 01 FLOOR	09/30/2021 03:00:16 PM	<input checked="" type="checkbox"/> reject
6	br14	FRAMING 01 FLOOR	12/03/2021 03:20:57 PM	<input checked="" type="checkbox"/> reject
6	br14	FRAMING 01 FLOOR	01/19/2022 03:08:56 PM	<input checked="" type="checkbox"/> reject
6	br14	FRAMING 01 FLOOR	01/21/2022 02:40:04 PM	<input checked="" type="checkbox"/> aprvd
6	br15	FRAMING 02 FLOOR	09/22/2021 02:47:38 PM	<input checked="" type="checkbox"/> reject
6	br15	FRAMING 02 FLOOR	09/30/2021 03:00:16 PM	<input checked="" type="checkbox"/> reject
6	br15	FRAMING 02 FLOOR	01/19/2022 03:08:56 PM	<input checked="" type="checkbox"/> reject
6	br15	FRAMING 02 FLOOR	01/21/2022 02:40:04 PM	<input checked="" type="checkbox"/> aprvd
6	bx000	INSPECTION CHECK		<input type="checkbox"/>
6	bx000	INSPECTION CHECK	07/28/2021 02:56:29 PM	<input checked="" type="checkbox"/> part
6	bx000	INSPECTION CHECK	08/11/2021 02:31:02 PM	<input checked="" type="checkbox"/> part
6	bx000	INSPECTION CHECK	08/25/2021 08:37:52 AM	<input checked="" type="checkbox"/> part
6	bx000	INSPECTION CHECK	09/08/2021 02:41:30 PM	<input checked="" type="checkbox"/> part