

RFP 2018-009A
Disaster Debris Removal Services

AMENDMENT # 3

THIS **THIRD AMENDMENT** TO THE PROFESSIONAL SERVICES AGREEMENT is made as of this 9th day of December, 2025, between the City of Coral Gables (hereinafter called the City"), and Ashbritt, Inc. (hereinafter called the "Professional").

RECITALS

WHEREAS, the City and Professional previously entered into a Professional Services Agreement effective August 21, 2018, ("Agreement"), for Disaster Debris Removal Services RFP 2018-009A ("Services"); and

WHEREAS, the City approved an extension through November 30, 2025, pursuant to Resolution 2025-98, adopted on May 20, 2025: and

WHEREAS, the Parties desire to extend the Agreement from December 1, 2025, on a month-to-month basis, until May 31, 2026; and

WHEREAS, the City approved the extension through May 31, 2026, pursuant to Resolution 2025-436, adopted on November 18, 2025: and

WHEREAS, per Section 16.1 Modification, the agreement may not be amended or modified unless in writing and signed by both parties.

NOW, THEREFORE, the Parties agree, understand, accept, and acknowledge that through this Amendment, the Professional Services Agreement for Disaster Debris Removal Services is hereby modified as follows:

1. The City and Professional hereby acknowledge that the extension period shall commence December 1, 2025, on a month-to-month basis, and continue until May 31, 2026.
2. All other terms and conditions of the agreement remain unchanged and in effect.

All other terms and provisions of the Agreement are hereby confirmed and shall remain in full force and effect, except as modified herein.

RFP 2018-009A
Disaster Debris Removal Services

AMENDMENT # 3

IN WITNESS WHEREOF, the parties have executed this Agreement as of the Effective Date above written.

Approved as to Insurance:

DocuSigned by:
Mayoris Topis
29D77E79F2C844E
Risk Manager
Risk Management Division

AS TO CITY:

DocuSigned by:
Peter J. Iglesias, P.E.
46882E68F07481
City Manager

Approved by Department Head or head of negotiations team as to the negotiated business terms:

DocuSigned by:
Hermes Diaz
A0B804C34748436...
Hermes Diaz
Public Works Director

Signed by:
Jose Gomez
188879A4252426B...
Jose Gomez
Deputy City Manager

Approved as to compliance with applicable Procurement Requirements:

DocuSigned by:
Celeste S. Walker-Harmon
479349E4674844C...
Celeste S. Walker-Harmon
Chief Procurement Officer

ATTEST: Signed by:
DocuSigned by:
Billy Y. Urquiza
358417D2E6844EE...
Billy Y. Urquiza
City Clerk



Approved as to Funds Appropriation:

Signed by:
Diana Gomez
DD086B973280431...
Diana M. Gomez
Finance Director

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

DocuSigned by:
Cristina Suarez
3A595ED01E0306E...
Cristina Suarez
City Attorney

AS TO PROFESSIONAL:

Charles 'Dow' Knight
Corporate Secretary & SVP
Title:

ATTEST:

Name
Charles Knight
Corporate Secretary

(SEAL)
(OR) WITNESSES (2):
Jacqueline Ryan
Print Name: Jacqueline Ryan
Emily McKnight
Print Name: Emily McKnight

