

CITY OF CORAL GABLES, FLORIDA

RESOLUTION 2025-

**RESOLUTION AUTHORIZING A
CONTRACT MODIFICATION TO
ROADWAY CONSTRUCTION, LLC.
CONTRACT NO. IFB 2023-013
FOR THE PONCE DE LEON & GRANADA
FORCE MAIN REPLACEMENT PROJECT,
PURSUANT TO SECTION 2-764 (B)
APPROVAL OF CHANGE ORDERS AND
CONTRACT MODIFICATIONS, ALLOWING
FOR CONTINGENCY ESTIMATED AT
\$500,000 OR NOT TO EXCEED THE
AVAILABLE BUDGET.**

WHEREAS, on May 13, 2017, the City Commission approved the establishment of a pre-qualified pool of contractors for General and Specialty Trade Contractor Services, allowing Roadway Construction LLC. to bid on the Ponce de Leon & Granada Force Main Replacement project; and

WHEREAS, Roadway Construction LLC., was awarded this project as the lowest responsive and responsible bidder; and

WHEREAS, it is in the city's best interest to modify the spending authority in the amount not to exceed \$500,000 to allow for additional funds necessary to address additional and unforeseen conditions.

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission authorize Roadway Construction, LLC.'s contract modification in the estimated amount of \$500,000 or not to exceed the available budget, pursuant to Section 2-764(b) of the City's Procurement Code.

Section 3. That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS ELEVENTH DAY OF MARCH 2025.

(Moved by _____, Seconded by _____)
(Passed 0/0 vote)

VINCE LAGO
MAYOR

ATTEST:

BILLY Y. URQUIA
APPROVED AS TO FORM AND
CITY CLERK

LEGAL SUFFICIENCY:

CRISTINA SUAREZ
CITY ATTORNEY