

CITY OF CORAL GABLES, FLORIDA

RESOLUTION _____

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE “PUBLIC SAFETY BUILDING –CONSTRUCTION MANAGER AT RISK (CMR)” CONTRACT RFQ 2017.06.YG, WITH THE WEITZ COMPANY, LLC, PURSUANT TO SECTION 2-764 (B), APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS, OF THE CITY’S PROCUREMENT CODE IN THE AMOUNT OF \$132,187 TO PERFORM ADDITIONAL WORK BY CONDUCTING A TEST PILE PROGRAM.

WHEREAS, on November 3, 2017, the City Commission approved a contract with The Weitz Company, LLC (Weitz) to perform Preconstruction services for the new Public Safety Building; and

WHEREAS, Weitz is responsible for performing value engineering tasks, construction reviews, and providing cost estimates; and

WHEREAS, in preparation for the start of the foundation work of the building, it is necessary to perform pile load tests to confirm the pile design standards being used for the foundation design of the new facility; and

WHEREAS, the City is seeking approval authorize the test pile program and any other work identified during this process in order to stay on track with delivering the construction project on schedule.

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. The foregoing “Whereas” clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission approved the change order in the amount of \$132,187 and any other reasonable cost identified for this project, pursuant to Section 2-764(b) of the City’s Procurement Code.

Section 3. That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS TWENTY-THIRD DAY OF OCTOBER 2018.

(Moved by _____, Seconded by _____)
(Passed 0/0 vote)

RAUL VALDES-FAULI
MAYOR

ATTEST:

WALTER FOEMAN
CITY CLERK

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

MIRIAM SOLER RAMOS
CITY ATTORNEY