



THE WEITZ COMPANY, LLC
1720 Centrepark Dr. East
West Palm Beach, Florida 33401
Phone: (561) 686-5511

Project: F118500 - CORAL GABLES PUBLIC SAFETY BUILDING
2151 SALZEDO STREET
CORAL GABLES, Florida 33134

Prime Contract Potential Change Order #026: CE #S-037 - Hurricane Dorian Impacts

Table with 4 columns: TO, FROM, PCO NUMBER/REVISION, CONTRACT, REQUEST RECEIVED FROM, CREATED BY, STATUS, CREATED DATE, REFERENCE, PRIME CONTRACT CHANGE ORDER, FIELD CHANGE, LOCATION, ACCOUNTING METHOD, SCHEDULE IMPACT, REVISED SUBSTANTIAL COMPLETION DATE, TOTAL AMOUNT.

POTENTIAL CHANGE ORDER TITLE: CE #S-037 - Hurricane Dorian Impacts

CHANGE REASON: Unforeseen Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #S-037 - Hurricane Dorian Impacts

ATTACHMENTS:

PCO #26 Hurricane Dorian.pdf

Table with 6 columns: #, SubJob, Cost Code, Description, Type, Amount. Contains 7 rows of itemized costs and a Grand Total of \$62,393.37.



Authorization: The undersigned hereby directs the Contractor, to proceed as denoted above in the performance of the change at the amount and terms stated above. It is understood that the work described in this change proposal shall be incorporated, uncontested, in to the next formal Change Order.

Doug McKenzie (AECOM)
800 Douglas Entrance North Tower, 2nd
Floor
Coral Gables Florida 33134

CITY OF CORAL GABLES
ATTN ERNESTO PINO 427 BILTMORE
WAY STE 107
CORAL GABLES Florida 33134

THE WEITZ COMPANY-FLORIDA
1720 CENTREPARK DRIVE EAST
WEST PALM BEACH Florida 33401

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE

EP
Pino 1-21-20

[Signature] 2-4-20