

CITY OF CORAL GABLES, FLORIDA

RESOLUTION NO. 2025-50

A RESOLUTION OF THE CITY COMMISSION AUTHORIZING A CONTRACT MODIFICATION TO STONEHENGE CONSTRUCTION, LLC. CONTRACT NO. IFB 2024-029 PUMP STATION 6 FORCE MAIN REPLACEMENT PROJECT, PURSUANT TO SECTION 2-764 (B) APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS, IN THE AMOUNT OF \$75,000 TO COVER UNFORESEEN ITEMS.

WHEREAS, Stonehenge Construction, LLC. was awarded Contract no. IFB 2024-029 for the Pump Station 6 Force Main Replacement project; and

WHEREAS, this contract modification is necessary to ensure the contract capacity is place to accommodate unforeseen items allowing the timely completion of this project; and

WHEREAS, it is in the city’s best interest to increase the spending authority on the existing contract in the estimated amount of \$75,000 for the remaining terms of the contract in amount not exceed the available budget;

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:


SECTION 1. The foregoing “**WHEREAS**” clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

SECTION 2. That the City Commission authorize a contract modification in the estimated amount of \$75,000 for the remaining terms of the contract in an amount not to exceed the available budget for work performed under the contract, pursuant to Section 2-764(b) of the City’s Procurement Code.

SECTION 3. That this Resolution shall become effective upon the date of its passage and adoption herein.


PASSED AND ADOPTED THIS ELEVENTH DAY OF MARCH, A.D., 2025.
(Moved: Menendez / Seconded: Anderson)
(Unanimous Voice Vote)
(Agenda Item: D-2)

APPROVED:

DocuSigned by:

53B880AB93824A5...


VINCE LAGO
MAYOR

ATTEST:

DocuSigned by:

358417D2FA884FF...

BILLY Y. URQUIA
CITY CLERK

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

DocuSigned by:

9A595ED64D304E8...

CRISTINA M. SUÁREZ
CITY ATTORNEY