

CITY OF CORAL GABLES, FLORIDA

RESOLUTION 2025-

RESOLUTION ACCEPTING THE RECOMMENDATION OF THE CITY MANAGER TO REQUEST ADDITIONAL SPENDING AUTHORITY IN THE ESTIMATED AMOUNT OF \$75,000, OR NOT TO EXCEED AVAILABLE BUDGET, FOR A CONTRACT AWARDED TO M&J GENERAL CONTRACTORS, PURSUANT TO SECTION 2-764 OF THE PROCUREMENT CODE ENTITLED “APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS”.

WHEREAS, on July 8, 2024, M&J General Contractors was awarded the contract for the construction of Toledo and Alava Park through a competitive solicitation process issued as IFB 2024-017 in the amount of \$945,035.33; and

WHEREAS, during the course of completing the project, it was discovered that additional services for site drainage work were necessary to finalize the project; and

WHEREAS, the additional spending authority being requested will address the project changes identified and future unforeseen conditions, allowing the timely completion of this project.

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. The foregoing “Whereas” clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission accept a recommendation of the City Manager requesting the additional spending authority in an estimated amount of \$75,000 or not to exceed the available budget, pursuant to Section 2-764 of the Procurement Code entitled “approval of change orders and contract modifications”.

Section 3. That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS ELEVENTH DAY OF MARCH 2025.

(Moved by _____, Seconded by _____)
(Passed 0/0 vote)

VINCE LAGO
MAYOR

ATTEST:

BILLY Y. URQUIA
APPROVED AS TO FORM AND
CITY CLERK

LEGAL SUFFICIENCY:

CRISTINA SUAREZ
CITY ATTORNEY