

CITY OF CORAL GABLES, FLORIDA

RESOLUTION NO.

A RESOLUTION ACCEPTING THE RECOMMENDATION OF THE CHIEF PROCUREMENT OFFICER TO EXTEND CONTRACT NO. RFP 2018-009A, RFP 2018-009B AND RFP 2018-009C AND APPROVE A RATE ADJUSTMENT TO RFP 2018-009A FOR DISASTER DEBRIS REMOVAL SERVICES, PURSUANT TO SECTION 2-764 OF THE CITY'S PROCUREMENT CODE ENTITLED "APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS".

WHEREAS, the City and Ashbritt, Inc. primary awarded vendor, previously entered into a Professional Services Agreement effective August 21 2018, ("Agreement"), for Disaster Debris Removal Services RFP 2018-009A ("Services"), Phillips and Jordan, Inc., secondary awarded vendor, previously entered into a Professional Services Agreement effective August 21 2018, ("Agreement"), for Disaster Debris Removal Services RFP 2018-009B ("Services"), and Ceres Environmental Services, Inc., tertiary awarded vendor, previously entered into a Professional Services Agreement effective December 5, 2018, ("Agreement"), for Disaster Debris Removal Services RFP 2018-009C ("Services") ; and

WHEREAS, the Parties desire to extend the Agreements from August 20, 2025 until November 30, 2025 to coincide with the end of the Hurricane Season.; and

WHEREAS, contract changes are allowable by FEMA as long as documented procurement policies and procedures are followed pursuant to 2 C.F.R § 200.317; and

WHEREAS, On July 5, 2023, Ashbritt, Inc. requested and the City approved a nine point seven percent (9.7%) rate adjustment for 2022 and a nine percent (9%) rate adjustment for 2023 based on the rise in the Consumer Price Index for those years.

WHEREAS, Section 2-585 of the Procurement Code, entitled "Authority" authorizes the City Manager to delegate authority to the Chief Procurement Officer to administer and make recommendations on change orders and contract modifications; and

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. That the foregoing "Whereas" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission accepts the recommendation of the Chief Procurement Officer and authorizes the City Manager to extend contract RFP 2018-009A, RFP 2018-009B, and RFP 2018-009C and approve a rate adjustment to RFP 2018-009A for Disaster Debris Removal Services until November 30, 2025, pursuant to section 2-764 of the procurement code entitled "Approval of Change Orders and Contract Modifications".

Section 3. That this resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS TWENTIETH DAY OF MAY 2025.

(Moved by _____, Seconded by _____)
(Passed 0/0 vote)

VINCE LAGO
MAYOR

ATTEST:

BILLY Y. URQUIA
CITY CLERK

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

CRISTINA M. SUAREZ
CITY ATTORNEY