



City of Coral Gables
CITY COMMISSION MEETING
September 25, 2025

ITEM TITLE:

A RESOLUTION OF THE CITY COMMISSION AUTHORIZING THE RETROACTIVE ACCEPTANCE OF CHANGE ORDER NO. 1 TO GRANT AGREEMENT NO. LPA0271 FROM THE STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (DEP), PROVIDING A TASK EXTENSION FOR THE CORAL GABLES STORMWATER MASTER PLAN PROJECT.

BRIEF HISTORY:

The Stormwater Master Plan will address stormwater issues, including Biscayne Bay water quality, sea level rise, groundwater table impact, flood prone areas and high tide impacts.

To accommodate necessary work under the Study task, the City requested a time extension, which has been approved by the Florida Department of Environmental Protection (DEP). The revised deadline for completion of the study has been extended from October 31, 2025, to March 31, 2027.

The State of Florida Department of Environmental Protection agreed to provide financial assistance for rehabilitation in the amount of \$500,000, representing 50% of the cost of the project. The City's contribution would be 50% for a total of \$500,000 for the project.

ATTACHMENT:

1. Proposed Resolution
2. Amendment No. 2 to DEP Agreement No. LPA0271

FINANCIAL INFORMATION:

No.	Amount	Account No.	Source of Funds
1.	\$500,000	400-1650-538-6303	Storm Master Plan - FLA
Total:	\$500,000.00		

Fiscal Impact:

Accepting the amendment secures the continuity of the grant agreement for \$500,000 or 50% of the total project cost.