



City of Coral Gables
 CITY COMMISSION MEETING
 March 11, 2025

ITEM TITLE:

Resolution authorizing a contract modification to Stonehenge Construction, LLC. Contract no. IFB 2024-029 Pump Station 6 Force Main Replacement project, pursuant to Section 2-764 (b) Approval of Change Orders and Contract Modifications, in the amount of \$75,000 to cover unforeseen items.

BRIEF HISTORY:

On May 13, 2017, the City Commission approved the establishment of a pre-qualified pool of contractor for General and Specialty Trade Contractor Services, Stonehenge Construction, LLC. to bid on the Pump Station 6 Force Main Replacement project.

Stonehenge Construction, LLC. was awarded this project as the lowest responsive and responsible bidder. This contract modification will ensure unforeseen items are addressed, allowing the timely completion of this project.

Under Section 2-764 of the Procurement Code entitled “Approval of Change Orders and Contract Modifications,” the spending authority shall be modified in the amount of \$75,000 to allow for additional funds necessary to address any future needs to complete the project or in an amount not to exceed the available budget.

ATTACHMENT(S):

1. Resolution

FINANCIAL INFORMATION:

No.	Amount	Account No.	Source of Funds
1.	\$75,000	410-1660-535-6350	Sanitary Sewer Fund
Total:	\$75,000		

Fiscal Impact:

The necessary force main replacement minimizes sewer emergency repairs in this force main.

BUSINESS IMPACT:

None.