

CITY OF CORAL GABLES, FLORIDA

RESOLUTION 2025-

RESOLUTION AUTHORIZING A CONTRACT MODIFICATION TO CORELAND CONSTRUCTION CORP.'S CONTRACT NO. IFB 2024-035 PURSUANT TO SECTION 2-764 OF THE PROCUREMENT CODE ENTITLED APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS", TO ALLOW FOR A CONTRACT MODIFICATION IN AN AMOUNT ESTIMATED AT \$10,000 OR NOT TO EXCEED THE AVAILABLE BUDGET, FOR THE TROLLEY DEPOT FUEL STATION CONCRETE SLAB REPLACEMENT CONSTRUCTION PROJECT.

WHEREAS, December 20, 2024, Coreland Construction Corp. was awarded the contract for the replacement of the fuel station concrete slab at the Trolley Depot through a competitive solicitation process issued as IFB 2024-035 in the amount of \$64,652; and

WHEREAS, the additional spending authority being requested will cover repairs to the asphalt joint, which sustained damage over time as the condition of the slab deteriorated.

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission authorize Coreland Construction Corp.'s contract modification in the estimated amount of \$10,000 or not to exceed 1the available budget, pursuant to Section 2-764(b) of the City's Procurement Code.

Section 3. That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS TWENTIETH DAY OF MAY 2025.

(Moved by _____, Seconded by _____)
(Passed 0/0 vote)

VINCE LAGO
MAYOR

ATTEST:

BILLY Y. URQUIA
APPROVED AS TO FORM AND
CITY CLERK

LEGAL SUFFICIENCY:

CRISTINA SUAREZ
CITY ATTORNEY