

**CITY OF CORAL GABLES, FLORIDA**

**RESOLUTION 2025-**

**RESOLUTION AUTHORIZING A CONTRACT MODIFICATION TO CORELAND CONSTRUCTION CORP.'S CONTRACT NO. IFB 2024-035 PURSUANT TO SECTION 2-764 OF THE PROCUREMENT CODE ENTITLED APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS", TO ALLOW FOR A CONTRACT MODIFICATION IN AN AMOUNT ESTIMATED AT \$10,000 OR NOT TO EXCEED THE AVAILABLE BUDGET, FOR THE TROLLEY DEPOT FUEL STATION CONCRETE SLAB REPLACEMENT CONSTRUCTION PROJECT.**

**WHEREAS**, December 20, 2024, Coreland Construction Corp. was awarded the contract for the replacement of the fuel station concrete slab at the Trolley Depot through a competitive solicitation process issued as IFB 2024-035 in the amount of \$64,652; and

**WHEREAS**, the additional spending authority being requested will cover repairs to the asphalt joint, which sustained damage over time as the condition of the slab deteriorated.

**NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:**

**Section 1.** The foregoing "Whereas" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

**Section 2.** That the City Commission authorize Coreland Construction Corp.'s contract modification in the estimated amount of \$10,000 or not to exceed 1the available budget, pursuant to Section 2-764(b) of the City's Procurement Code.

**Section 3.** That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS TWENTIETH DAY OF MAY 2025.

(Moved by \_\_\_\_\_, Seconded by \_\_\_\_\_)  
(Passed 0/0 vote)

---

VINCE LAGO  
MAYOR

ATTEST:

---

BILLY Y. URQUIA  
APPROVED AS TO FORM AND  
CITY CLERK

LEGAL SUFFICIENCY:

---

CRISTINA SUAREZ  
CITY ATTORNEY