

**CITY OF CORAL GABLES, FLORIDA**

**RESOLUTION NO. 2025-110**

A RESOLUTION OF THE CITY COMMISSION AUTHORIZING A CONTRACT MODIFICATION TO CORELAND CONSTRUCTION CORP.'S CONTRACT NO. IFB 2024-035 PURSUANT TO SECTION 2-764 OF THE PROCUREMENT CODE ENTITLED APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS", TO ALLOW FOR A CONTRACT MODIFICATION IN AN AMOUNT ESTIMATED AT \$10,000 OR NOT TO EXCEED THE AVAILABLE BUDGET, FOR THE TROLLEY DEPOT FUEL STATION CONCRETE SLAB REPLACEMENT CONSTRUCTION PROJECT.

**WHEREAS**, December 20, 2024, Coreland Construction Corp. was awarded the contract for the replacement of the fuel station concrete slab at the Trolley Depot through a competitive solicitation process issued as IFB 2024-035 in the amount of \$64,652; and

**WHEREAS**, the additional spending authority being requested will cover repairs to the asphalt joint, which sustained damage over time as the condition of the slab deteriorated;

**NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:**


**SECTION 1.** The foregoing "**WHEREAS**" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

**SECTION 2.** That the City Commission hereby authorize Coreland Construction Corp.'s contract modification in the estimated amount of \$10,000 or not to exceed the available budget, pursuant to Section 2-764(b) of the City's Procurement Code.

**SECTION 3.** That this Resolution shall become effective upon the date of its passage and adoption herein.


PASSED AND ADOPTED THIS TWENTIETH DAY OF MAY, A.D., 2025.  
(Moved: Anderson / Seconded: Castro)  
(Unanimous Voice Vote)  
(Agenda Item: D-16)

APPROVED:

DocuSigned by:  
  
53B880AB93824A5...


VINCE LAGO  
MAYOR

ATTEST:

DocuSigned by:  
  
358417D2FA884FF...

BILLY Y. URQUIA  
CITY CLERK

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

DocuSigned by:  
  
9A595ED64D304E8...

CRISTINA M. SUÀREZ  
CITY ATTORNEY