

CITY OF CORAL GABLES, FLORIDA

RESOLUTION _____

A RESOLUTION RECOMMENDING APPROVAL OF ADDITIONAL DESIGN SERVICES TO AECOM TECHNICAL SERVICES, INC. IN THE AMOUNT OF \$290,000 FOR INCREASED SQUARE FOOTAGE, CONSTRUCTION COST, AND DESIGN SCHEDULE DURATION TO THE NEW PUBLIC SAFETY BUILDING.

WHEREAS, on December 6, 2016, the City Commission authorized negotiations with AECOM Technical Services, Inc., selected as a result of an RFQ process, as the design consulting firm for a new Public Safety Building; and

WHEREAS, on March 28, 2017, the City Commission approved a contract with AECOM Technical Services, Inc. for Public Safety Building Design Consulting Services; and

WHEREAS, AECOM is requesting additional design services in the amount of \$290,000 for scope revisions to the project based on added program square footage, increased construction budget, and extended design schedule duration; and

WHEREAS, the building square footage grew from 161,000 SF to 189,000 SF and the cost increased from \$37M to \$52M; and

WHEREAS, AECOM's fees are aligned with the previous/existing pricing structure when they were originally awarded the services.

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission approves AECOM's additional design services request in the amount of \$290,000.

Section 3. That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS TWENTY-SECOND DAY OF JANUARY 2019.

(Moved by _____, Seconded by _____)
(Passed 0/0 vote)

RAUL VALDES-FAULI
MAYOR

ATTEST:

BILLY Y. URQUIA
CITY CLERK

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

MIRIAM SOLER RAMOS
CITY ATTORNEY