

CITY OF CORAL GABLES, FLORIDA

RESOLUTION _____

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE H. GEORGE FINK STUDIO RESTORATION PROJECT, CONTRACT IFB 2020-024, WITH CRITICAL PATH SERVICES, INC., PURSUANT TO SECTION 2-764(B), APPROVAL OF CHANGE ORDERS AND CONTRACT MODIFICATIONS, IN THE AMOUNT NOT TO EXCEED \$60,000.

WHEREAS, on October 13, 2020, the City Commission accepted the recommendation to award IFB Contract 2020-024 for the H. George Fink Studio Restoration Project to Critical Path Services, Inc., the lowest responsive and responsible bidder; and

WHEREAS, this change order includes items that need to be incorporated into the project and are a result of unforeseen conditions typical of a restoration project of this complexity (see attached schedule of values; and

WHEREAS, the change order costs submitted by Critical Path Services, Inc. have been reviewed and found to be within current industry standards.

NOW THEREFORE BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

Section 1. The foregoing “Whereas” clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon adoption hereof.

Section 2. That the City Commission approved the change order in the amount not to exceed \$60,000 for this project, pursuant to Section 2-764(b) of the City’s Procurement Code.

Section 3. That this Resolution shall become effective upon the date of its adoption herein.

PASSED AND ADOPTED THIS TWENTY-FIFTH DAY OF JANUARY 2022.

(Moved by _____, Seconded by _____)
(Passed 0/0 vote)

VINCE LAGO
MAYOR

ATTEST:

BILLY Y. URQUIA
CITY CLERK

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

MIRIAM SOLER RAMOS
CITY ATTORNEY