CITY OF CORAL GABLES, FLORIDA

RESOLUTION NO. 2025-

A RESOLUTION OF THE CITY COMMISSION AUTHORIZING THE RETROACTIVE ACCEPTANCE OF CHANGE ORDER NO. 1 TO GRANT AGREEMENT NO. LPA0271 FROM THE STATE OF FLORI-DA DEPARTMENT OF ENVIRONMENTAL PROTECTION (DEP), PROVIDING A TASK EXTENSION FOR THE CORAL GABLES STORMWATER MASTER PLAN PROJECT.

WHEREAS, the City of Coral Gables was awarded a competitive grant in the amount of \$500,000 from the Florida Department of Environmental Protection under Grant Agreement No,LPA0271, for the development of a comprehensive Stormwater Master Plan; and

WHEREAS, the total project cost is \$1,000,000, of which \$500,000 is from the grant and \$500,000 is the required matching funds from the City of Coral Gables; and

WHEREAS, Change Order No. 1 has been proposed was proposed to extend the Study Task expiration date from April 30, 2025 to September 30, 2025; and

WHEREAS, the proposed Change Order does not negatively impact the City's standing with the DEP.; and

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF CORAL GABLES:

SECTION 1. That the foregoing "Whereas" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution upon the adoption hereof.

SECTION 2. The City Commission does hereby authorize the acceptance of a change order for an extension to the Agreement to the State of Florida Department of Environmental Protection grant in the amount of \$500,000 for the Coral Gables Stormwater Master Plan Project with DEP Agreement No. LPA0271.

SECTION 3. That the City Manager executes the amendment for an extension to the DEP Agreement No. LPA0271.

SECTION 4. That this resolution shall become effective upon the date of its passage and adoption herein.

PASSED AND ADOPTED THIS TWENTIETH DAY OF MAY A.D., 2025

VINCE LAGO MAYOR

ATTEST:

BILLY Y. URQUIA CITY CLERK

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

CRISTINA M. SUÁREZ CITY ATTORNEY

Resolution No. - Page 2 of 2

gr