



City of Coral Gables
CITY COMMISSION MEETING
September 10, 2025

ITEM TITLE:

Resolution authorizing a contract modification to FG Construction, LLC. Contract no. IFB 2024-027 Intersection Improvements – Coral Way & Granada project, pursuant to Section 2-764 (b) Approval of Change Orders and Contract Modifications, in the amount of \$50,000 to cover unforeseen items.

BRIEF HISTORY:

On May 13, 2017, the City Commission approved the establishment of a pre-qualified pool of contractors for General and Specialty Trade Contractor Services, FG Construction, LLC. to bid on the Intersection Improvements – Coral Way & Granada project.

FG Construction, LLC. was awarded this project as the lowest responsive and responsible bidder. This contract modification will ensure unforeseen items are addressed, allowing the timely completion of this project.

Under Section 2-764 of the Procurement Code entitled “Approval of Change Orders and Contract Modifications,” the spending authority shall be modified in the amount of \$50,000 to allow for additional funds necessary to address any future needs to complete the project or in an amount not to exceed the available budget.

ATTACHMENT(S):

1. Resolution

FINANCIAL INFORMATION:

No.	Amount	Account No.	Source of Funds
1.	\$50,000	310-1604-541-6350	Street Resurfacing General Capital Improvements Fund
Total:	\$50,000		
Fiscal Impact: The necessary intersection improvement minimizes emergency repairs in the event of a hurricane.			

BUSINESS IMPACT:

None.

AGENDA ITEM NO. _____