



Legislation Details (With Text)

<b>File #:</b>	22-4185	<b>Version:</b>	1	<b>Name:</b>	Critical Path Svcs Contract Modification Re: Fink Studio
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Adopted
<b>File created:</b>	5/20/2022	<b>In control:</b>		<b>In control:</b>	City Commission
<b>On agenda:</b>	5/31/2022	<b>Final action:</b>		<b>Final action:</b>	5/31/2022
<b>Enactment date:</b>	5/31/2022	<b>Enactment #:</b>		<b>Enactment #:</b>	2022-137

**Title:** A Resolution of the City Commission authorizing modification to IFB 2020-024 H. George Fink Studio Restoration Project with Critical Path Services, Inc., pursuant to Section 2-764(b), Approval of Change Orders and Contract Modifications of the City’s Procurement Code in an estimated amount of \$125,000 for additional work to be performed, as well as any other reasonable cost identified during the final delivery of this project not to exceed the available budget.

Lobbyist: N/A

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Signed Resolution 2022-137, 2. Critical Path Fink Studio Contract Modification COVER, 3. Critical Path Fink Studio Contract Modification RESOL, 4. Speaker Cards

Date	Ver.	Action By	Action	Result
5/31/2022	1	City Commission	adopted by Resolution Number	Pass

A Resolution of the City Commission authorizing modification to IFB 2020-024 H. George Fink Studio Restoration Project with Critical Path Services, Inc., pursuant to Section 2-764(b), Approval of Change Orders and Contract Modifications of the City’s Procurement Code in an estimated amount of \$125,000 for additional work to be performed, as well as any other reasonable cost identified during the final delivery of this project not to exceed the available budget.

Lobbyist: N/A

On October 13, 2020, the City Commission accepted the recommendation to award IFB Contract 2020-024 for the H. George Fink Studio Restoration Project to Critical Path Services, Inc., the lowest responsive and responsible bidder.

The H. George Fink Studio was constructed in 1920 and is a local historic landmark. This contract modification request will address additional work to be incorporated into the project and is a result of unforeseen conditions, typical of a restoration project of this complexity.

The Public Works Department recommends approval of this request.