



Legislation Details (With Text)

File #:	18-8075	Version:	1	Name:	Kerdyk Tennis Azulejo Chg Ord
Type:	Resolution	Status:		Status:	Adopted
File created:	11/2/2018	In control:		In control:	City Commission
On agenda:	11/13/2018	Final action:		Final action:	11/13/2018
Enactment date:	11/13/2018	Enactment #:		Enactment #:	2018-295

Title: A Resolution authorizing a change order to the “Kerdyk Tennis Center Building Renovations Project” contract IFB 2017.12.VF with Azulejo, Inc., pursuant to Section 2-764(b), Approval of Change Orders and Contract Modifications, in the amount of \$85,000 for Additive Alternate # 2, for entry work.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Azulejo Kerdyk Tennis Change Order - COVER, 2. Azulejo Kerdyk Tennis Change Order - RESOL, 3. Azulejo Inc. Schedule of Values

Date	Ver.	Action By	Action	Result
11/13/2018	1	City Commission	adopted by Resolution Number	Pass

A Resolution authorizing a change order to the “Kerdyk Tennis Center Building Renovations Project” contract IFB 2017.12.VF with Azulejo, Inc., pursuant to Section 2-764(b), Approval of Change Orders and Contract Modifications, in the amount of \$85,000 for Additive Alternate # 2, for entry work. On February 27, 2018, Resolution No. 2018-78 was approved and a contract for the renovations of the Kerdyk Tennis Center with Azulejo, Inc., was executed.

Upon further review, it was determined Additive Alternate #2 would greatly enhance the entrance to the remodeled building.

This change order involves the total removal of the entry steps and planters and replaced with an expanded entry plaza and planters, new accessible ramp from the parking area, new flagpoles and a courtyard next to the Pro Shop lobby.