



## Legislation Details (With Text)

**File #:** 20-1115      **Version:** 1      **Name:**

**Type:** Resolution      **Status:** Adopted

**File created:** 1/31/2020      **In control:** City Commission

**On agenda:** 2/11/2020      **Final action:** 2/11/2020

**Enactment date:** 2/11/2020      **Enactment #:** 2020-45

**Title:** A Resolution authorizing a change order to the “New Public Safety Building Project” contract with The Weitz Company, LLC, pursuant to Section 2-764(b), Approval of change orders and contract modifications, in the amount of \$2,023,566; and authorizing an amendment to the Fiscal Year 2019-2020 annual budget to recognize as revenue a transfer from General Capital Improvement Fund and Coral Gables Impact Fee Fund balances of \$697,000 and \$406,000, respectively, and appropriating such funds to put toward the aforementioned changes.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Signed Resolution 2020-45, 2. PSB- Change Order Cover Memo (Weitz), 3. PSB- Change Order Reso (Weitz), 4. PCO #17 6-30-19 Drawings REV#2, 5. PCO #18 7-26-19 Drawings REV #1, 6. PCO #20 9-18-19 Drawings Rev #1, 7. PCO #26 - CE #S-037 - Hurricane Dorian, 8. Verbatim Transcript for CCMtg February 11 2020 - Agenda Item I-2 - Resolution authorizing change order to new public safety building

Date	Ver.	Action By	Action	Result
2/11/2020	1	City Commission	adopted by Resolution Number	Pass

A Resolution authorizing a change order to the “New Public Safety Building Project” contract with The Weitz Company, LLC, pursuant to Section 2-764(b), Approval of change orders and contract modifications, in the amount of \$2,023,566; and authorizing an amendment to the Fiscal Year 2019-2020 annual budget to recognize as revenue a transfer from General Capital Improvement Fund and Coral Gables Impact Fee Fund balances of \$697,000 and \$406,000, respectively, and appropriating such funds to put toward the aforementioned changes.

[Replace with BRIEF HISTORY/SUMMARY]