



Legislation Details (With Text)

File #:	18-7779	Version:	1	Name:	Speed Limit Signs Change Order - AUM
Type:	Resolution	Status:		Status:	Adopted
File created:	8/16/2018	In control:		In control:	City Commission
On agenda:	8/28/2018	Final action:		Final action:	8/28/2018
Enactment date:	8/28/2018	Enactment #:		Enactment #:	2018-217

Title: A Resolution authorizing a change order to the “Speed Limit Signs, Furnish and Install” contract with A.U.M. Construction, Inc., pursuant to Section 2-764 (b), Approval of Change Orders and Contract Modifications, in the amount of \$45,000 for additional work to be completed beyond the scope of the original construction contract to include sign relocations, installation of 30MPH signage, and additional 25MPH signage.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Signed Resolution 2018-217, 2. 25 MPH Sign Change Order-COVER, 3. 25 MPH Sign Change Order-RESOL, 4. Change Order, 5. CITY SPEED LIMITS SIGNS 20180606, 6. A.U.M. CONSTRUCTION-CONTRACT IFB 2017.11.MS-SPEED LIMIT SIGNS FURNISH AND INSTALL-PART 1 OF 2, 7. A.U.M. CONSTRUCTION-CONTRACT IFB 2017.11.MS-SPEED LIMIT SIGNS FURNISH AND INSTALL-PART 2 OF 2

Date	Ver.	Action By	Action	Result
8/28/2018	1	City Commission		

A Resolution authorizing a change order to the “Speed Limit Signs, Furnish and Install” contract with A.U.M. Construction, Inc., pursuant to Section 2-764 (b), Approval of Change Orders and Contract Modifications, in the amount of \$45,000 for additional work to be completed beyond the scope of the original construction contract to include sign relocations, installation of 30MPH signage, and installation of additional 25MPH signage.

On February 13, 2018, the City Commission approved the \$149,999.60 construction contract award to A.U.M. Construction, Inc. to remove existing 30MPH signs on local residential streets and install new 25MPH signs. This project included the installation of one hundred fifty-eight (158) new speed limit signs. Property owners at eight (8) locations have requested the City to relocate the signs to more desirable locations. This change order will cover the cost of the relocation of eight (8) 25MPH signs and the installation of thirty-five (35) new 30MPH signs. The new 30MPH signs will match the new 25MPH signs and be placed at intersections of streets with the new posted 25MPH residential speed limit. Additionally, eight (8) 25MPH signs will be installed on residential streets that intersect with US1. A \$4,656.00 contingency has also been included in this request.