



Legislation Details

File #:	18-8029	Version:	1	Name:	Ric-Man LOT 25 CO sculptures
Type:	Resolution	Status:		Status:	Adopted
File created:	10/17/2018	In control:		In control:	City Commission
On agenda:	10/23/2018	Final action:		Final action:	10/23/2018
Enactment date:	10/23/2018	Enactment #:		Enactment #:	2018-282

Title: A Resolution authorizing the ratification of a change order to the "Construction Manager at Risk for the Miracle Mile and Giralda Avenue Streetscape Project" contract RFQ 2015.12.05 with Ric-Man International, Inc., pursuant to Section 2-764(b), Approval of Change Orders and Contract Modifications, in the amount of \$284,274 to perform improvements to Lot 25 Plaza and allow for the installation of marble sculptures.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Ric-Man Lot 25 Change Order - COVER, 2. Ric-Man Lot 25 Change Order - RESOL, 3. Lot 25 Plaza Change Order, 4. Verbatim Transcript - CCMtg October 23 2018 - Agenda Item F-4 - Resolution authorizing the ratification of a change order to construction manager

Date	Ver.	Action By	Action	Result
10/23/2018	1	City Commission	adopted by Resolution Number	Pass