



Legislation Details (With Text)

File #:	21-2929	Version:	1	Name:	Metro Express ROW Imp Contract Ext
Type:	Resolution	Status:		Status:	Adopted
File created:	8/25/2021	In control:		In control:	City Commission
On agenda:	9/14/2021	Final action:		Final action:	9/14/2021
Enactment date:	9/14/2021	Enactment #:		Enactment #:	2021-252

Title: A Resolution of the City Commission accepting the recommendation of the Chief Procurement Officer to extend the current Citywide Right-of-Way Improvements Contract with Metro Express, Inc., pursuant to Section 2-829 of the Procurement Code entitled "Approval of Change Orders and Contract Modifications", and allow for a six (6) month extension until May 3, 2022, for the completion of on-going right-of way projects.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Signed Resolution 2021-252, 2. Metro Express ROW Imp Contract Extension -COVER, 3. Metro Express ROW Imp Contract Extension - RESOL, 4. Verbatim Transcript - CCMtg Sept 14 2021 - Agenda Item I-7 - Resolution accepting the recommendation of the CPO to extend the current citywide right-of-way

Date	Ver.	Action By	Action	Result
9/14/2021	1	City Commission	adopted by Resolution Number	Pass

A Resolution of the City Commission accepting the recommendation of the Chief Procurement Officer to extend the current Citywide Right-of-Way Improvements Contract with Metro Express, Inc., pursuant to Section 2-829 of the Procurement Code entitled "Approval of Change Orders and Contract Modifications", and allow for a six (6) month extension until May 3, 2022, for the completion of on-going right-of way projects.

On August 29, 2017, the City Commission approved the citywide right-of-way improvements contract with Metro Express Inc. as a result of the Invitation for Bid (IFB) process.

Said contract provided for an initial two (2) year term with an option to renew for two (2) additional one (1) year terms with the last term expiring October 2, 2021.

A six (6) month extension to Metro Express, Inc.'s existing contract will be necessary in order to complete various programmed right-of-way projects.

Section 2-650 of the Procurement Code authorizes the City Manager to delegate authority to the Chief Procurement Officer to administer and make recommendations on City contracts. The contract with Metro Express, Inc. may be extended under Section 2-829 of the Procurement Code entitled "Approval of Change Orders and Contract Modifications".