



Legislation Text

File #: 22-4835, **Version:** 1

A Resolution of the City Commission authorizing a contract modification to Allbritton Lee LLC dba RE:site for commissioned artwork, Contract 2021-012, pursuant to Section 2.2, Scope of Services, and Section 3.2, Changes in Scope of Services, in an estimated amount of \$75,000 for additional costs related to changes in scope requested by the City regarding design, engineering, and materials.

Lobbyist: N/A

On July 26, 2021, the City entered into an agreement for the design, fabrication, transportation, and installation of a unique and original work of art at 2151 Salzedo Street, Coral Gables.

After meeting and reviewing the initial design with the Police Chief and Fire Chief, it was decided that additional elements would greatly enhance the memorial, including incorporation of emblems, lighting the emblems, and providing for a protective cover.

The additional scope includes design, engineering, materials, and additional utility work to accommodate the Changes in Scope.

Resulting from the Change in Scope, challenges with the timeline included solidifying stone fabrication and locking in a new schedule with fabricators and sub-contractors.

The Change in Scope is an increase of \$75,000 and is being requested through the Art Fund during fiscal year 2022-2023 for a total compensation to the artist in the amount of \$525,000.

Approval