

STATE FINANCIAL ASSISTANCE AGREEMENT
DEP AGREEMENT NO. LP8910
CITY OF CORAL GABLES
AMENDMENT NO. 1

THIS AGREEMENT as entered into on the 29th day of June, 2009, between the FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (hereinafter referred to as the "Department") and the CITY OF CORAL GABLES (hereinafter referred to as the "Grantee" or "Recipient") is hereby amended.

WHEREAS, the Grantee has requested an extension of the term of the Agreement in order to complete the project as planned; and,

WHEREAS, it has been determined that an extension of time to complete the project would be in the best interest of the State; and,

WHEREAS, the Grantee understands that certification forward of State Fiscal Year 2008-2009 funds supporting this Amendment beyond June 30th of each year is subject to the approval of the Governor's Office; and,

WHEREAS, the Grantee has requested an end date that extends beyond the current authorized funding period; and,

WHEREAS, the Grantee understands that if the Governor's Office does not approve the Department's request to certify the funds forward, the Grantee will not be eligible for reimbursement for the activities covered by the remaining unpaid State Fiscal Year 2008-2009 funds; and,

WHEREAS, additional changes to the Agreement are necessary.

NOW, THEREFORE, the parties hereto agree as follows:

1. Section 2. is hereby revised to change the completion date of the Agreement from December 31, 2010, to December 31, 2011, and to include the following language as a separate paragraph.

The Grantee understands and agrees that certification forward of the State Fiscal Year 2008-2009 funds supporting this Agreement beyond June 30th of each year is subject to the approval of the Governor's Office.

2. **Attachment A**, Project Work Plan, is hereby amended to extend the date of completion for the project to December 31, 2011.

In all other respects, the Agreement of which this is an Amendment, and attachments relative thereto, shall remain in full force and effect.

This Amendment 1 to State Financial Assistance Agreement LP8910 shall be executed in two or more counterparts, either of which shall be regarded as an original and all of which constitute but one and the same instrument.

IN WITNESS WHEREOF, the Department has caused this amendment to the State Financial Assistance Agreement to be executed on its behalf by the Deputy Director of the Department and the Grantee has caused this amendment to be executed on its behalf by its Authorized Representative. The effective date of this amendment shall be as set forth below by the Deputy Director of the Department of Environmental Protection, Division of Water Resource Management.

CITY OF CORAL GABLES

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

By: [Signature]
City Manager

By: [Signature]
Deputy Director
Division of Water Resource Management

Date: _____

Date: JAN 28 2011

[Signature]
Tommy Williams, DEP Grant Manager

Approved as to Insurance:

410-9500-535-63-00
Funds Appropriated:

AS TO CITY:

[Signature]
Michael Sparber 11/10/2011
Risk Manager Administrator

[Signature]
Donald G. Nelson
Finance Director

[Signature]
Patrick G. Salerno
City Manager

Approved by
Department Director or head of the
Negotiations team as to
the negotiated business terms:

[Signature]
Glenn R. Kephart
Public Works Director

ATTEST
[Signature]
Walter J. Foeman
City Clerk
1/26/11

Approved as to compliance with
the Procurement Code

APPROVE AS TO FORM AND
LEGAL SUFFICIENCY:

[Signature]
Michael P. Pounds
Chief Procurement Officer

[Signature]
Lourdes Alfonsin Ruiz
Interim City Attorney